# MASTER NEGATIVE NO.95-82323-12

# **COPYRIGHT STATEMENT**

The copyright law of the United States (Title 17, United States Code) governs the making of photocopies or other reproductions of copyrighted materials including foreign works under certain conditions. In addition, the United States extends protection to foreign works by means of various international conventions, bilateral agreements, and proclamations.

Under certain conditions specified in the law, libraries and archives are authorized to furnish a photocopy or other reproduction. One of these specified conditions is that the photocopy or reproduction is not to be "used for any purpose other than private study, scholarship, or research." If a user makes a request for, or later uses, a photocopy or reproduction for purposes in excess of "fair use," that user may be liable for copyright infringement.

The Columbia University Libraries reserve the right to refuse to accept a copying order if, in its judgement, fulfillment of the order would involve violation of the copyright law.

Author: Blossom, Francis

Title:

Review of the report by the Transit Commission...

Place:

[Albany]

Date:

[1922]

95-87323-12 MASTER NEGATIVE #

# COLUMBIA UNIVERSITY LIBRARIES PRESERVATION DIVISION

# **BIBLIOGRAPHIC MICROFORM TARGET**

ORIGINAL MATERIAL AS FILMED - EXISTING BIBLIOGRAPHIC RECORD

B62 Blossom, Francis, 1870-

Review of the report by the Transit commission Bureau of valuation dated February 15, 1922, and titled "Valuation as of June 30, 1921, of the physical property of rapid transit and street surface railroads in the city of New York" with special reference to the street surface railroads of Brooklyn, July 29, 1922, by Francis Blossom. [Albany, N. Y., The Argus co., 1922] 105 p. 27 cm.

Supplement no. 1: p. [101]-105.

RESTRICTIONS ON USE:	TECHNICAL MICROFO	RM DATA
FILM SIZE: 35mm	REDUCTION RATIO: 16x	IMAGE PLACEMENT: IA (IIA) IB IIB
DATE FILMED: _	1-18-95	INITIALS: DG
TRACKING #:	M SH 03731,	M5H 03732

FILMED BY PRESERVATION RESOURCES, BETHLEHEM, PA.

2.5 mm

ABCDEFGHIJKLMNOPQRSTUVWXYZ abcdefghijklmnopqrstuvwxyz1234567890


2.0 mm


Po 12 12

1.5 mm

ABCDEFGHIJKLMNOPQRSTUVWXYZ abcdefghijklmnopqrstuvwxyz1234567890







A3

ABCDEFGHIJKLMNOPQRSTUVWXYZ abcdefghijklmnopqrstuvwxyz1234567890

4.5 mm

3.0 mm

3.5 mm

ABCDEFGHIJKLMNOPQRSTUVWXYZ abcdefghijklmnopqrstuvwxyz1234567890

### **REVIEW**


OF THE

# REPORT BY THE TRANSIT COMMISSION BUREAU OF VALUATION

WITH SPECIAL REFERENCE TO THE

STREET SURFACE RAILROADS OF BROOKLYN

FRANCIS BLOSSOM 1922



### REVIEW

of the

Report by the Transit Commission Bureau of Valuation dated February 15, 1922, and titled

"Valuation as of June 30, 1921, of the Physical Property of Rapid Transit and Street Surface Railroads in the City of New York"

with special reference to

THE STREET SURFACE RAILROADS OF BROOKLYN

JULY 29, 1922

BY

FRANCIS BLOSSOM

Bus Gy7 9 Sullivan & Conwell 3.27.29

> D 540 B62

# The Argus Co., Printers, Albany, N. Y.

## CONTENTS

Statement	PAG
Statement	. :
General	. 1
PART I.	
COMMENTS ON THE GENERAL INTRODUCTORY STATEMENTS OF VALUATION REPORT	
Comments on the General Introductory Statements of Valuation Report	
butterients of valuation Report	. 13
PART II.	
COMMENTS ON THE ALLOWANCES FOR CONSTRUCTION OVERHEADS AND	
COMPANY OVERHEADS AND OTHER COMPANY COSTS FOR ALL PROPERTIES	1
Entering into Reconstruction Cost	23
Company Overheads	94
Construction Overheads	24
Depreciation of Overhead	24
Composition of Overheads.  Contract Cost.	24 24
Contract Cost. Cost to Reproduce.	25
Comments on Group (a) or Comments O	25
Interest During Construction.  Taxes During Construction.	27
Taxes During Construction.  Taxes During Construction.  Engineering, Design and Inspection Costs.  Administrative, Executive, Legal and Office Costs	27 28
Administrative Executive Level and Officer Costs	28
Comments on Group (b) or Company's Costs Prior to Construction.  Comments on Group (c) Cost of Procuring Money.  Comments on Group (d) Company's Costs Subsequent to Construction.  Working Capital.	29
Comments on Group (c) Cost of Procuring Money.	30 32
Working Capital (d) Company's Costs Subsequent to Construction.	33
Costs to Create the Business.  Value of Contracts for Power, Advertising, etc.	33
Value of Contracts for Power, Advertising, etc.	33 33
	99
PART III.	
REVISION OF VALUATION FINDINGS OF THE VALUATION BUREAU FOR 1921 RECONSTRUCTION COST NEW.	
D	
Description of Statements Accompanying Report	37
Explanation of Statements	37
	38
Statement II. Statement III.	38
Statement IV	39 39
	39
	00
Consents and Damages.  Method of Obtaining Valuation of Damages.  Easements.	39
Easements.	40

# STATEMENTS ACCOMPANYING REVIEW. PAGES 59 TO 125.

# THE NASSAU ELECTRIC RAILROAD COMPANY: STATEMENT I. Summary of Values. STATEMENT II. Overhead Charges to Company on Operating Property. STATEMENT III. Overhead Charges to Company on Non-Operating Property. STATEMENT IV. Shortages in Inventory. THE CONEY ISLAND AND BROOKLYN RAILROAD COMPANY: CONEY ISLAND & BROOKLYN TERMINAL COMPANY. STATEMENT I. Summary of Values. STATEMENT II. Overhead Charges to Company on Operating Property. STATEMENT III. Overhead Charges to Company on Non-Operating Property. STATEMENT IV. Shortages in Inventory. BROOKLYN, QUEENS COUNTY & SUBURBAN RAILROAD COMPANY: STATEMENT I. Summary of Values. STATEMENT II. Overhead Charges to Company on Operating Property. STATEMENT II. Overhead Charges to Company on Operating Property. STATEMENT II. Overhead Charges to Company on Operating Property. STATEMENT II. Overhead Charges to Company on Operating Property. STATEMENT II. Overhead Charges to Company on Non-Operating Property. STATEMENT II. Overhead Charges to Company on Non-Operating Property. STATEMENT IV. Overhead Charges to Company on Non-Operating Property. STATEMENT II. SOUTH BROOKLYN RAILWAY COMPANY. PROSPECT PARK & SOUTH BROOKLYN RAILROAD COMPANY. PROSPECT PARK & CONEY ISLAND RAILROAD COMPANY. NEW YORK & CONEY ISLAND RAILROAD COMPANY. NEW YORK & CONEY ISLAND RAILROAD COMPANY. STATEMENT II. Summary of Values. STATEMENT II. Overhead Charges to Company on Non-Operating Property. STATEMENT II. Overhead Charges to Company on Shortages in Inventory. THE BROOKLYN HEIGHTS RAILROAD COMPANY: STATEMENT II. Summary of Values. STATEMENT II. Summary of Values. STATEMENT II. Overhead Charges to Company on Shortages in Inventory. THE BROOKLYN HEIGHTS RAILROAD COMPANY: STATEMENT II. Overhead Charges to Company on Shortages in Inventory. STATEMENT II. Summary of Values. STATEMENT II. Overhead Charges to Company on Shortages in Inventory. STATEMENT II. Summary of Values. STATEMENT II. Overhead Charges to Company on Shortages in Inventory. STATEMENT II. Overhead Charges to Company on Operating Property.

FRANCISCO SANDERSON & PORTER

CHICAGO

### ENGINEERS

52 WILLIAM STREET NEW YORK

### STATEMENT.

The following Review is made, so far as practicable, in conformance with the methods and procedure followed by the Valuation Bureau of the Transit Commission in its report dated February 15, 1922. The full review and analysis of such report will require additional conferences with the Engineers of the Valuation Bureau and the study of matters beyond the scope of this Review.

The objective of this Review is to present the important facts that have been ascertained, comment on them from the viewpoint of experience, derive conclusions and make such suggestions as seem appropriate. Such presentation is divided into:

Part I—which comments on the General Introductory statements of Valuation Report.

Part II—which comments on the Allowances for Construction Overheads and Company Overheads and other Company Costs for all properties.

Part III—which deals with the changes that should be made in the items and costs shown in Valuation Report as applicable to Land and Right of Way Values, Contract Costs, Construction and Company Overhead and Other Costs, Quantity Shortages and so-called Non-Operating Property for Reconstruction Cost New as of 1921.

This Review covers the properties of the following companies:

The Nassau Electric Railroad Company.
The Coney Island and Brooklyn Railroad Company.
Brooklyn, Queens County & Suburban Railroad Company.
South Brooklyn Railway Company and Lessor Companies.
The Brooklyn Heights Railroad Company.
Coney Island and Gravesend Railway Company.
The Brooklyn City Railroad Company.

FRANCIS BLOSSOM.

July 29, 1922.

SUMMARIES AND PERCENTAGES OF OMISSIONS OR

SHORTAGES FOR ALL COMPANIES

The Transit Commission has stated that the Report of its Valuation Bureau dated February 15, 1922, is tentative, is open to criticisms or suggestions with respect to its contents or conclusions, deals only with values having to do with the contemplated purchase of the properties covered and does not relate to rate making or to condemnation figures. I have reviewed that portion of the Valuation Report which relates to the Brooklyn Surface Roads. I have also compared its figures with data furnished to me by the companies and information in my possession. I use the statements and figures of the Valuation Report as a working basis in this Review.

My views and conclusions are herein stated. They are first given as comments on the general statements contained in the printed ten-page introduction of the Report, entitled "Report on the Valuation of Transit Properties—Greater New York;"—and then on the

- (a) Errors in the bases or principles of valuation adopted and in the conclusions expressed.
- (b) Omissions of items or quantities from inventories.
- (c) Under-estimates of unit costs.
- (d) Inadequate allowances for Job Overhead Costs.
- (e) Inadequate allowances for Company Overhead Costs during construction.
- (f) Omissions of pre-construction Company Costs and of the earrying charges thereon.
- (g) Omissions of other Company Costs.

To ascertain the facts as to all differences a conference will be necessary with the Valuation Report Engineers regarding each property.

Omissions of many kinds are inevitable in making inventories and reconstruction cost estimates of properties and it is necessary to make liberal allowances therefor. The principal omissions comprise:

- (a) Property overlooked and not listed because inaccessible or not readily seen.
- (b) The actual costs of removing the obstacles met when the work was built and which, being removed, are not evident when the inventory is made.
- (c) Underestimates of quantities, unit construction costs, job and 2 company overhead costs, pre-construction company costs, and physical development costs.

Due to usual lack of personal knowledge or experience in corporation organization and administration, engineers engaged on the details of inventory and valuation work are likely to underestimate the company costs of construc-

3 tion and the pre-construction work, the financing and interest. They seldom differentiate properly between the rates for interest and money charged to a speculative construction enterprise without earnings or credit and the rates securable by a going concern having earnings adequate to guarantee payment of interest and dividends on the securities it markets for new construction.

When consulted on these matters I advised that every facility and the fullest information be given the Commission engineers, and that they be furnished with full data regarding all the properties. I was so authorized and proceeded accordingly. I utilized competent assistants who co-operated with the Commission. Among those I had with me in my work on the Brooklyn Surface Lines, in addition to engineers regularly employed in my own office, were:

- R. S. Buck—Graduated in 1887 from Troy Polytechnic Institute; was formerly a partner in Sanderson & Porter; in Government service; Chief Engineer of Manhattan and Williamsburg Bridges; Chief Engineer of Dominion Bridge Company; Engineer of Maintenance of Way of New York Railways; and with me for over two years on Brooklyn City Railroad work.
  - Thos. F. Mullaney—Engaged for over thirty years in electrical construction and equipment work throughout the United States; formerly Chief Engineer of Third Avenue Railroad, New York.
  - J. R. C. Armstrong—Engaged for over 27 years on construction and operation of power stations and substations; electrification of horse and cable roads; Chief Electrical Engineer in charge of the engineering and design of electric freight and passenger rolling stock; and in practice as Consulting Engineer in the foregoing lines.
  - Chas. A. Remelius—Engaged for over 35 years in machine tool design; a Mechanical Engineer thoroughly familiar with railroad tools and their construction.
- Julius A. Hanna—Engaged for over 37 years in the manufacture and sale of railroad cars, trucks and equipment; recognized to be a rolling stock valuation and appraisal expert therein.

In addition, I have conferred on Land and Right of Way and Easements with J. H. Bennington of the Department of Real Estate & Taxes of the Brooklyn Rapid Transit Company. I have used herein the values I obtained

### PART I.

COMMENTS ON THE GENERAL INTRODUCTORY STATEMENTS OF VALUATION REPORT.

# COMMENTS ON THE GENERAL INTRODUCTORY STATEMENTS OF VALUATION REPORT.

- (1) The "Original Cost" valuation described in the Report appears to be a mixture of estimated and of actual costs and of many assumptions, indicating that the valuing engineer has presented figures which show what he thought the properties probably cost or should have cost,—under conditions he assumes to have existed when he assumes they were created;—rather than what they actually did cost, on a recognized accounting basis. The costs and prices prevailing one or two generations ago are not either normal or applicable to present purchase and sale appraisals, and can have no value therein. They might warrant consideration in a rate case to arrive at an "investor's sacrifice" figure of cost. This would necessarily include accrued deficits in fair return, or going value under the New York law, and other direct and indirect costs.
- (2) The 1910-1914 Reconstruction Cost described in the Valuation Report uses prices which it designates "pre-war prices." These are supposed to be the prices prevailing during such years but appear to be the extremely low prices of 1914. These also have passed away. While nearer the prices of today than are the original costs of prior years, there is no justification for calling 1910-1914 prices normal except for their own period. They are supernormal judged by many earlier or lower prices, and sub-normal judged by the higher prices which have since prevailed. Neither does a normal exchange value of commodities exist, although the ratio of the average price of rails and mechanical and electrical equipment, etc., to the average of living costs is much less variable than the ratios of prices of single commodities. The gold dollar shows the most extreme variation in value as measured by everything else.
- (3) The 1921 Reconstruction Cost valuation described in the Report is based on an inventory stated therein to have been made as of June 30, 1921, and on prices stated in Report to be taken in the "period of the first six months of 1921, which was immediately preceding the completion of the inventory, and intended to reflect the then 'present day prices and conditions.'"
- (4) In each of the three above-described bases of negotiation the Report states that deduction should be made either for depreciation, or for the cost of putting the properties into first-class operating condition. In this connection, the Report states under the caption "Depreciation," that "in considering the investor it would become necessary to trace the actual investment of the present holders of the securities, and to ascertain whether such investment when made reflected the depreciated condition of the property before any injustice in deducting depreciation from the full valuation of the property could be seriously maintained. Investors in transit properties have changed many times since operation was first commenced, and the price paid in the transfer undoubtedly considered the condition of the property." This is incorrect, for a stockholder succeeds to all rights of a previous stockholder, and the justice or injustice of

8 any method of treating depreciation cannot be affected by a change in the ownership of securities—whether such change is effected by purchase, gift, bequest, exchange or otherwise. Moreover, prices paid for stock are usually dependent on present or prospective earnings.

The Report further states that "the straight line basis has been quite uniformly accepted as the most practical means of determining the amount 9 which should be deducted from the value of the property to which depreciation applies." This statement also is incorrect. Such basis has been quite uniformly rejected. This is admitted in testimony given at the hearings held since the Report was presented. The reason it is rejected is that the straight line method is illogical. It takes no cognizance of the wear, tear, use, exposure or condition of the property nor of the amount of the expenditures made thereon for maintenance, repairs, renewals and replacements. On the straight line depreciation theory of the Valuation Report two pieces of equipment of the same age are given the same depreciation and actual facts as to their real condition are ignored.

Two methods of computing depreciation are used in the Report, viz.:

- (a) Straight line depreciation, based on the proportion that the estimated expired portion of the estimated life (with allowance for estimated salvage or scrap value) bears to the total estimated life (such life being speculative or unknown in many cases):
- (b) Depreciation determined by the estimated cost in 1921 of placing the properties in first-class operating condition.
- 10 (5) The Report advocates taking the so-called "original costs," and subtracting therefrom the cost of placing the properties in first-class operating condition at the higher prices of 1921. It includes in the amounts so deducted both its estimated "deferred maintenance" and its estimated "deferred replacements," i. e., in addition to deferred maintenance the Report deducts much accrued straight line depreciation. The Report then recommends that the amount of residue, ignoring estimated value of the non-operating property, be offered to the owners, in bonds.

The method used in this connection is stated in Valuation Report under the caption "Conclusions and Recommendations," and reads: "It is our conclusion that a fair valuation for the existing property of companies other than that included under Contracts Nos. 1, 2, 3, and 4 and their related certificates would consist in allowing the original cost less the expenditures necessary to put the property in first-class condition." I do not agree with this conclusion. It is difficult to see how it could be reached by business men. Certainly none of those who wrote the Report would consider such a method of valuation fair if applied to their own home or property. If the conclusion or rule expressed

11 in the Report were generally applied owners might have to part with property for nothing, or pay a buyer for taking it. It penalizes investors who, instead of waiting until 1921, spent their money 20, 30 or more years ago to serve the public. A cubic yard of excavation or fill work done in 1890 is now as valuable to the public as if done in 1920. Had the conclusion or rule been originally announced that investors in other kinds of property than railroads would get

appreciation in value but that owners of public service property would be 11 denied any appreciation of value if and when they sold their property, Brooklynites would probably now be walking or riding in horse cars or buses. This valuation is for the purpose of purchase. For all work, whenever built, it would seem that the owners are entitled to receive its present value,

- (6) Herein I deal with basis number three, mentioned above and given in the Report, namely, reconstruction cost at 1921 prices, because I do not consider that a valuation arrived at by any other method will meet the tests of current business practice for the purposes of proposed negotiations.
- (7) The Report states under caption "Expenditures Necessary to Place Property in First-Class Operating Condition" that the present day condition 12 is not necessarily that of June 30, 1921. This statement is particularly true now, as very liberal expenditures on maintenance have been made since the enaction of the Transit Act, and the values of the properties are now correspondingly increased. The lesser prices of the present day would, by reducing the costs of the work which the Report deducts as necessary to put the properties in good condition—show larger values for each of the properties. The Report includes in the amount which it so deducts at 1921 prices:
  - (a) An estimated amount to cover the estimated requirements for overcoming deferred maintenance;
  - (b) A large additional estimated amount to cover its estimates for "deferred replacements" of equipment, i. e., equipment which it assumes should be retired from service.

Moreover, such deferred replacements have been determined by an erroneous method, i. e., by assuming the expenditure of money to place property in first-class condition and then retiring such property. An indication of the magnitude of the amount that the Report claims should be allowed for deferred replacements is given by the statement appearing in Report of Public Service Commission, First District, New York, for year ending December 31, 1920, on page 88, which gives the then deferred maintenance of the surface lines 13

,	
"Cars-All companies (based on 3100 cars)	\$231,159
* Track & Paving	
Brooklyn City Railroad Company.	1,500,000
Brooklyn Heights Railroad Company	101,000
Brooklyn, Queens County & Suburban Railroad	670,000
Nassau Electric Railroad Company	1,300,000
Coney Island & Gravesend Railroad	70,000
Coney Island & Brooklyn Railroad Co	423,000
	\$4,295,159

 Estimates as to track and paving were given in even amounts which accounts for differences of \$2,760 between reported amount of \$4,292,399.

The deferred maintenance plus deferred replacements for these same companies is estimated for 1921 in Valuation Report at \$11,368,645.

In this connection the Valuation Report states "it is believed that due consideration should be given to an estimate of the necessary expenditures of this character as a practical means of determining the actual rather than the theoretical depreciation. Life is necessarily affected by the standard of the 14 repairs. Renovation and rehabilitation from time to time will operate to make over and renew and if successively continued may prolong the line in service to an extent difficult to estimate." This statement cancels the preceding statement in the Report which says in effect that it is proper to deduct theoretical depreciation based on age. It substantiates the contention made by the companies that, for proper determination of depreciation, findings must not be theoretical but must be based on inspection and on facts.

The Brooklyn Surface Road properties are now in seasoned condition and require only that enough money be spent on them to enable them to give a quality of service equal to that which the same properties could give if new. To spend more than this amount would be wasteful and extravagant. In arriving at a purchase and sale figure it may be proper to allow a credit, from the value of the property if new in amount sufficient to put these properties into condition to give first-class service, but it is not proper to deduct the capital cost of new equipment expected to be purchased with the object of increasing

the net earnings receivable by the new owners.

In the record of the service hearing had recently before the Transit Commission in the matter of the overloading and underloading of the Brooklyn 15 Surface Lines, testimony was given as to the beneficial effect on the service of recent expenditures made on maintenance by the Brooklyn Surface Lines. In commenting thereon Mr. Redington, Counsel to the Commission, then stated, in connection with the testimony of Mr. D. L. Turner, Chief Engineer of the Commission,—" it is somewhat of a relief, Mr. Commissioner, to find service that is proper under the changing conditions."

- (8) Whether the owners would be willing to accept bonds instead of cash is a matter for them to determine. There is of course a difference between the proper price for these roads if paid in cash and if paid in bonds issued against the group without a city guarantee of the bonds. The rate of interest and the term of the Group bond would also be important factors. At one of the hearings the Engineer of the Commission testified, in this connection, that the Report Engineers assumed that 71/2 per cent bonds could be sold for par. The corresponding price for a 5 per cent bond yielding 71/2 per cent to maturity would be but 661/2 for a 50 year bond; 681/2 for a 40 year bond; 701/2 for a 30 year bond; and 741/2 for a 20 year bond.
- (9) Certain general costs, some of which are mentioned in the Report, apply to all the Brooklyn surface roads. Such costs include the Construction Overhead costs and the Company Overhead costs, whereas, the direct individual property costs for materials and labor are a function of quantities in each case and of their corresponding unit costs. All such general costs are as inevitable and unavoidable as the costs of steel rails or cars. They may be computed either on the basis of material and labor costs or they may be based on reasonable estimates fixed by experience had in the building of similar properties.

- (10) In the estimates given for 1921 reconstruction costs no allowance 16 is included in the Report for the extra cost of piece-meal construction. Though this item is possibly irrelevant on the basis of 1921 reconstruction it seems proper to point out that substantial addition should be added therefor in any estimates of original or actual or historical cost.
- (11) The Report underestimates the allowances that must be made for costs of land and right of way. Such costs must, as estimated by Mr. Bennington, be taken on the average, at not less than 1.60 times the assessed valuation. In 17 the case of the land owned by the Coney Island & Brooklyn Terminal Company, which is a business corporation and not a railroad company, the land is believed by the Company to be saleable at more than double the assessed valuation. That these multipliers are conservative is proved by a detailed signed statement of actual purchases of some 200 parcels of land prepared by Mr. Bennington, dated July 26, 1922. These figures of 1.60 times the assessed valuation should be used in place of the figures given in Report which are therein stated to be "Market value as of June 30, 1921, determined by expert real estate appraisers; this market value was held to apply to both the original cost and the costs to reproduce." The Report does not even include the necessarily incurred costs incidental to the acquisition of the land and right of way, nor the costs such as interest and taxes, of carrying the investment in land and right of way during construction. This land must, in most cases, be acquired well in advance of construction. Inis and must, in most cases, be acquired well in advance of the starting of construction. Interest must be thereafter paid on its cost, and taxes are thereafter payable on such property and must be paid if the Tax Department does its duty. As testified, in this connection by Mr. Bennington 18 in the Consolidated and Brooklyn Rapid Transit hearings, taxes have been levied and paid on land and on uncompleted structures during construction and prior to its being put into operation. The present companies report such land and structures to State Tax Commission when purchased and a copy goes to the local Tax authorities. The Report aims to justify the inadequate prices it uses for land and right of way estimates by stating, "the market value is a price to the purchaser, and any such charges attach to the previous owner."
- (12) The Report states that Easements, Private Right of Way, Consents and Damages should be limited in all valuations to the original cost shown on the books, and that they have not enhanced by land value increases or rental value increases. This statement is incorrect as would be soon discovered by any company now attempting to obtain such property and rights or to meet the damage claims that would develop. Even after making this reference to and statement regarding such items the Report omits to value any of them except Private Right of Way.
- (13) The Report includes nothing for the value of many miles of irrevo- 19 cable and perpetual easements, i. e., the value of the perpetual rights to construct and operate through, on and over the land occupied by the tracks. These rights were obtained in Brooklyn from the original private owners of the property in the form of rights of way in locations that became streets when officially opened as such subsequent to the obtaining of these company easements. Such perpetual rights could not now be procured in any reconstruction program and are of great value.

- (14) The Report does not include valuation of physical property development costs, nor for the cost of experimentation or changes. These costs include street work, grade changes and other work done at the instance of public authorities, or for other causes, of which work no physical evidence now exists and which therefore cannot be ascertained from an inventory of the property taken at this time, nor from any other sources except company or personal records or the recollection of those who were engaged on such work.
- (15) The Report does not include any valuation for expenditures made to create and develop the business. It deals only with the costs of reconstructing the physicial property, whereas the company property which is owned and is proposed to be purchased comprises both its physical property and its attached business. Any estimates of cost of reconstruction must assume that the physical property is wiped out and then reconstructed. In addition to such expenditures for physical property other large expenditures would immediately have to be made to reconstruct or recreate the existing competitive business.
  - (16) The Report does not include any valuation for power or the advertising contracts. It makes no estimates of valuation for the contracts which exist in the form of franchises (or franchise value). This means the present worth of future earnings under existing franchise conditions and under contracts wherein the companies have a perpetual franchise for the greater part of the mileage of their lines.
  - (17) As to the methods used in making its valuations, the Report has assumed that only a portion of the work would be reconstructed by the contract method. This assumption is contrary to customary practice. If the work were so rebuilt, as contemplated in the Report, the Company Costs, including its administrative and engineering costs, would be greater by enough to offset the saving in Job Overheads and contractor's services which the Report erroneously assumes could so be effected.
- (18) On March 30, 1921, the present so-called Transit Law (Chap. 134), became a law and on April 27, 1921, the Amendment thereto (Chap. 335), became a law. The Act requires, by its Section 106, that "the Commission shall cause a valuation to be made of the property, other than the franchises or going value, necessarily used in public service of the railroads it proposes to include therein." The Amendment states, with reference to this valuation, "but such valuation shall not in any case exceed the fair reconstruction cost of the property less depreciation." The Valuation Report states that in its Report the term "reconstruction cost," was held to be synonymous with "reproduction cost" as employed and understood in valuation work. This law does not define the term "reconstruction cost,"—which can mean only the reconstruction, recreation or rebuilding new of these identical properties at current prices, according to the specifications and quantities of the existing properties, using reasonable diligence and methods and period of construction and assuming the non-existence or wiping out of such properties.

In making such determinations or estimates of the fair reconstruction cost new, the governing conditions must be those existing at the date when the law, passed March 30, 1921, took effect, which was immediately. Reference should also be had to important pertinent facts involved in the construction history of

the property, whenever the making of a rational reconstruction cost estimate 22 would so require in order properly to consider all factors. Full knowledge of the conditions actually met in the construction of the properties being valued is important in ascertaining quantities and in estimating omissions, contingencies and other costs. Such costs must include the reconstruction costs of recreating company surveys, maps, profiles, plans, specifications and other records and of assembling the facts and data used in their making.

The Report states that the inventories were, in all cases, made as of June 30, 1921, and that the 1921 valuation of physical property was based on the Cost to Reproduce New at prices and conditions existing in the first six months of 1921. The date of the Act, March 30, 1921, falls in the middle of such six months period immediately preceding the completion of the inventory. On its own statement, the Report should therefore have used prices current at the end of March, 1921, as I have done in my review thereof.

The Act and the Amendment each require that the valuation include the property "necessarily used in the public service." This term, "necessarily used in the public service" seems to be synonymous with the usual term "used or 23 useful property." The Report, however, states that "the inventory for the valuation, was set up by segregating the property into operative and non-operative property," the latter including principally buildings and power plant and substation equipment retained by the companies but not utilized in the operation of the railroad." However, the Report gives no rules for the segregation of property into that which is valued and that which is not valued. It is therefore difficult to understand and to follow some of its proposed classifications. For instance, the Report includes under "Property useful for operation by companies" both "property used for operation" and "property not used for operation;" and Report includes under "Non-operating Property" the "property not used in operation by companies." This is very confusing. Considerable land is listed under "property" not used in operation. The Report lists as non-operating property, some property that is used and is necessary for good public service. An instance is the Power Plant of the Brooklyn City Railroad, now used for heating car shops, but listed under Brooklyn Rapid Transit non-operating property.

Property, whether or not utilized, is distinctly useful property in many cases.

Used or useful property must, broadly speaking, include the following 24 property; property regularly in service in the course of operation; property not regularly in service but which is needed or used at intervals owing to wide range in service demand; property which ordinary prudence and good management deem essential as reserve capacity and as a safety measure to protect the service; property which reasonable business judgment deems it necessary to acquire in advance of immediate needs because of the greater economy of present acquirement or for other reasons affecting the ultimate good of the service; and other property and property rights devoted to public use.

In this same connection the Report, under caption "Conclusions and Recommendations" states, "it is our opinion that there should be included in such valuation only the property now existent and suited for operation." Whether the owners would be willing to dispose of less than all of their proper-

- 24 ties is a matter they must determine. It seems, however, that any such partial or limited valuation should equal the acceptable valuation of the entire property in each case, less the salvage obtainable by the owner in disposing elsewhere of the property not included in such valuation and not taken over, i. e., that a 25 purchaser buying only selected portions of the properties should expect to pay therefor an amount equal to the value of the entire property less the market
- value of that not taken.
  - (20) Inventories of the character below listed were supplied by or on behalf of the Brooklyn Surface Roads to the Transit Commission Bureau of Valuation:
    - (a) Inventories supplied by me during the summer and fall of 1921 of the Brooklyn City Railroad Company property covering "the property designated by Brooklyn Heights Railroad as being the property of Brooklyn City Railroad October 19, 1919, now being investigated and checked." These inventories tories comprised a number of volumes of character indicated by their contents which included: track, special track work, paving, land, buildings, miscellaneous structures, shop equipment and machine tools, transmission and distribution systems and substations, photographs of types of cars stating the num-ber of each type owned, maps of feeder and trolley, maps of entire underground feeder system, map of high tension feeder system, inventory of high tension underground cable system, substation drawings, inventory of underground trolley feeders and returns, preliminary inventory of tangent track, track bonds, track inventory, overhead special work and bondings, overhead construction, special work, consents and damages (being three sheets of street locations of lines in which fee is in abutting property and in the city, divided between business and residence frontage), rights of way easements, miscellaneous equipment, improvements at end of Lutheran line; furniture and fixtures, and miscellaneous equipment.
    - (b) Inventories of generally similar character and scope supplied by the Brooklyn Rapid Transit Company office during the summer and fall of 1921 of the other Brooklyn Surface Roads.

### PART II.

COMMENTS ON THE ALLOWANCES FOR CONSTRUC-TION OVERHEADS AND COMPANY OVERHEADS AND OTHER COMPANY COSTS FOR ALL PROPERTIES.

### GENERAL METHODS, PROCEDURE AND NOMENCLATURE USED IN VALUATION REPORT.

The general methods and procedure followed in the Valuation Report are outlined, and the nomenclature therein used is explained in the three following paragraphs:

1. "CONTRACT COST."—As stated in its Part 3 or statistical section, which gives unit cost data, etc., the Report adds, but only in the case of some items (as is explained in paragraph "Unit Costs" of the transmittal letter) to the "Bare Cost" (which is therein stated to include all charges for material, labor and foremen) the amount of 6 per cent for "Job Overhead,"—making what is therein called "Construction Cost;" to this it adds, but only in the case of some items, the amount of 10 per cent for "Contractor's Services,"making what is therein called "Contract Cost." However, in making up the estimates of "Contract Cost" for Electrical and Mechanical Equipment and Rolling Stock, the Report adds no overhead but uses the manufacturer's bare selling price to the Company, stating that this price corresponds to the abovementioned "Contract Cost" (which, in the case of Track and Structures, is the amount paid to the Contractor for the finished work, ready to operate). In other words, this means that in the Report no allowances for "Job Overhead" or "Contractor's Services" are included in the Electrical and Mechanical equipment and Rolling Stock.

- 2. The Report then adds to "Contract Cost" (as made up from the sum of the foregoing items) certain estimated overhead and other charges to the company; it terms these "Company Overhead Charges" and divides them into "Expenses during Development" and "Expenses during Construction."
- 3. "Cost to Reproduce" as termed in the Report is made up from the total of the estimated costs mentioned in 1 and 2, plus the Report valuation for Land, Right of Way and Materials and Supplies-in which last three items the Report includes no overhead or carrying costs.
- In the pages hereof immediately following I give my opinions on these above-named costs in a statement, which applies to all the Brooklyn Surface Railroads, regarding the overheads and other additional costs. Thereafter I give in separate statements for each Company, the changes which should be made in items and costs of valuations given in the Valuation Report for 1921 Reconstruction Cost.

29 ANALYSIS OF AND CONCLUSIONS RESPECTING ALLOWANCES
FOR OVERHEAD AND OTHER ADDITIONAL COSTS ENTERING INTO RECONSTRUCTION COST—OR "COST TO REPRODUCE" AS TERMED IN VALUATION REPORT.

Company Overheads:

A company or organization reconstructing the Brooklyn Surface Railroads in 1921, would have had to pay costs for Company Overheads in excess of the percentages and amounts allowed in the Valuation Report of February 15, 1922. Some of these costs would be incurred in connection with expenditures necessarily made prior to construction. The reasons therefor are later given in detail.

Construction Overheads:

A similar statement also applies to the Construction Overheads shown in the estimated Contract Costs of the Report, but in this case the extent to which it applies can only be determined by a conference with the Valuation Bureau engineers in order to ascertain what items, what elements of cost and what allowances they included in the Unit Prices of the Report.

Depreciation of Overheads:

The Report depreciates the Construction Overheads, and the Company Overheads. The Company overheads should not be depreciated because the creative engineering, legal and administrative work and the expenses of insurance, taxes, interest and cost of money, once made are permanent and will never be duplicated. Some of the Construction Overheads will be duplicated when making renewals and replacements, but this statement does not apply to all of the Construction Overheads or to all of the physical property.

Composition of Overheads:

The Report appears to allow Construction Overheads only on Track and Structures, made up of 6 per cent for "Job Overhead" and 10 per cent for "Contractor's Services" (including therein contractor's home office overhead and profit). These, combined, amount to 16.6 per cent, which seems entirely inadequate. My practice in such work is to allow at least 12 per cent for Job Overhead and to figure it on all (except Rolling Stock, to which I add 3 per cent) instead of on only a part of the work. The 12 per cent is made up of 4 per cent for Contractor's works office costs and 8 per cent for all other items under (a) and (b) of the next following paragraphs. In my opinion this 12 per cent, so figured, should be used in these valuations instead of the 6 per cent as used and figured. The 12 per cent for "Job Overhead" and the 10 per cent for "Contractors' Services," combined, amount to 23.2 per cent. It is necessary to make proper allowances for all incidentals, contingencies and omissions. Only by making a study and analysis of unit prices with the Report Engineers can one determine the extent to which needed allowances therefor have been made in the Report unit prices and reach final conclusions regarding the so-called "Contract Cost." Generally speaking the practice of individual 31 engineers in making up unit costs varies so widely as to what items they include in their "unit costs" and what they include in "job overhead" that only the resultant "contract costs" can properly be compared. Such costs must include all "job overheads" and "contractors' services."

"CONTRACT COST" as defined in report must include the following 31 construction costs:

- (a) All items listed in Report as having been included in "Contract Cost."
- (b) Express, freight, demurrage, telephone, telegraph, storeroom, storage, yard, automobile hire, cartage, rental, job liability insurance, incidentals, extras, omissions, mistakes, changes, corrections, breakage and waste, rehandling, temporary construction and duplication of work, removal of poor work, removal of obstructions or interferences, excess cost of doing work while maintaining operation, idle or overtime labor, power, heating, lighting for nightwork, failure of sub-contractors and reletting of work, delays, strikes, accidents, weather damage, disasters, miscarriage of shipments, city inspection and permits, bonds, fees, all other uninsurable costs, injuries and damages to persons and property, operation of job shops, construction plant maintenance, trial operation, contractors' works office costs and remuneration for contractors' services including therein his home office overhead costs.

"Cost to Reproduce" as defined in Report must include the following 32 company costs:

(a) Company's Overhead Costs During Construction:

Interest during construction on all expenditures made, including interest on land and right of way, taxes, engineering, administrative, legal, etc., costs.

Taxes during construction, including taxes on land and right of way and on structures, if payable.

Engineering, design and inspection costs.

Administrative, executive, legal and office costs.

(b) Company's Costs Prior to Construction: \*

 Promoter's remuneration for services and expenses including franchise and permit costs and fees paid therefor.

Administrative, legal and engineering costs.

Interest on expenditures made, including interest on land and right of way, prior to construction. Taxes on land and right of way and on structures, if pay-

able. (See Note on following page.)\*

(c) Cost of procuring money.

Fire insurance.

(d) Company's Costs Subsequent to Construction: Working capital—including materials and supplies, and cash if valued. 32 33 Physical property development costs; investment, pending amortization from earnings, in superseded, abandoned or unused property (or sometimes in property now nonexistent) when an unavoidable cost of the present completed and improved property though not appearing in inventory.

Costs to create the business.

Value of Contracts for power, advertising, etc.

Note applicable to Groups (a) and (b) of page 32:

All interest and Taxes on Land and Right of Way, and Interest on Consents and Damages incurred prior to construction are, for convenience of presentation in the tables of Part III, listed therein with other Interest and Taxes incurred during construction. The pre-construction period is taken at one year, and its Interest and Taxes above mentioned are included at their respective annual rates for six months i. e., for one-half of the pre-construction period. The six per cent. named on page 41 is the allowance for the residual items of Group (b), and is used in the tables of Part III.

The following comments are submitted on the four foregoing summaries of the company costs designated (a), (b), (c) and (d).

### COMMENTS ON GROUP (a) OR COMPANY'S OVERHEAD COSTS 34 DURING CONSTRUCTION.

Interest during Construction:

Interest must be paid on all money spent prior to starting of regular operations, and such payments are chargeable to Construction. The whole amount of money must often be raised before the work can be commenced in order to insure against suspension of construction operations from lack of funds. Even under the most favorable conditions all the money must be raised considerably in advance of its expenditure.

The total Interest Cost differs from many other overhead costs in that the rate of interest payable depends upon financial, business and money market conditions, the nature of the enterprise and the security of the investment. The total amount of interest payable depends upon the interest period, i. e., either upon the average construction period or the average period between the raising of the money and the starting of operation.

The interest rate will be at least the prevailing rate and will generally be more than the rate required when the company is in successful operation. In determining the proper interest rate it must be remembered that all loaned capital participates during construction in the risks of the enterprise, and must be figured at a higher rate than on loans to a well secured property having established credit and ample earnings. Any organization constructing or recon- 35 structing the Brooklyn Surface Roads would have had to pay for construction money an annual interest rate of at least 8 per cent, because a lender advancing money for construction would consider the hazards and risks of a loan on an unbuilt project. For this reason he would not lend money for less than 8 per cent flat, or at 6 per cent plus a loan commission ranging from 2 per cent upwards. Such loan commissions in 1921 were generally at least double this figure, which would make the actual interest rate well over 8 per cent, which is the rate I use herein.

It should be noted that the subscribing underwriters do not usually put up all the money, but commonly secure most of it by a loan, backed by the subscriber's credit and his deposited securities. The method is that subscriptions are secured equal to the estimated overall cost, the subscribers putting up as collateral for their loan the bonds allotted to them (usually at a discount) with a trust company or banker which agrees to advance to the company, on loan, most of the amount of the subscriptions, the balance of the cash needed being lent direct by the subscribers themselves. The eash is then advanced to the company either in one block or from time to time as needed for construction expenditures, full legal interest being charged, plus a substantial commission, for a loan for a given period. If the loan is not paid off at maturity an additional commission is usually charged for renewing it for an additional period. Meanwhile efforts are made to sell the bonds to the investing public through banking houses and their distributing houses. If a good market exists 36 and the bonds are sold, the net proceeds are deposited with the lending company

36 and credited against the loan. If the bond market is poor and the bonds are not readily sold the subscribers have to pay off the loan themselves and take the bonds over when the loan finally matures. As frequently some subscribers are unable to do this their loans have to be closed out, in some cases the lender being obliged to take over and carry such unsaleable collateral. For these reasons interest rates on loans made to construction projects much exceed those made on similar stock exchange collateral. In cases where the securities are sold direct by the company to a banker and are not used as collateral to a loan, the interest rate is apt to be even higher, because the investing public will not buy speculative investments except at a high rate of return, commensurate with the risk. In this case the interest rate equals the amount paid out per annum in bond coupons divided by the amount of net cash realized from the sale.

The interest period must be computed from the time the money is raised until construction is completed and operation begins. The least average interest period (at the full annual interest rate) would be 21/2 years on Land, Right of Way, and Damages (as these must be acquired on the average fully six months ahead of starting construction); three months on Rolling Stock, and one year on the other property. To attain this low interest cost it must be assumed 37 that operation is started on each division of the road as soon as the construction thereof is finished; and that the funds are raised only as fast as required to pay the bills and payrolls. The latter assumption is seldom realized as usually most or all of the money must be on hand or assured in advance of starting construction, so as to be available when contracts are let and work is commenced, for banking houses will not agree in advance to continue to provide money by taking and selling securities under future unknown market conditions. In this case any unexpended balance is carried in bank and normally returns about one-half of the interest rate paid therefor. The actual interest cost will consequently lie between the interest cost computed on the last named basis and the interest cost computed on the basis of interest starting only as the money is spent. In many cases, as when securities are sold to provide all funds, interest must be compounded. It is herein figured by me only as simple interest at 8 per cent per annum.

Taxes during Construction:

Taxes are payable on land and right of way after its acquisition. They are also payable on building structures. Taxes should be figured at the 1921 Brooklyn tax rate of 2.8 per cent, which I use herein, and for the full two-year construction period, plus six months, making a total tax period of 2½ years because Land and Right of Way must be acquired, on the average, fully six months ahead of starting. Additional taxes would be payable on individual structures from date of completion to starting of operation and would have to be paid at the same tax rate and for the tax periods involved. As this statement has been questioned, it is believed that the testimony of a representative of the New York City Tax Department would go far toward clearing up the facts in the matter of taxes payable under the tax law.

Engineering, Design and Inspection Costs:

These costs represent the expenditures for a suitable designing and drafting organization, and forces of field engineers and inspectors, and all expenses in

connection therewith in the design, location and construction of the property,—38 including the furnishing of plans, specifications and supervision of the contractor and his organization, in short, all engineering work and services not included in construction. The expenses under this general head during the construction period would range between 3 per cent and 4 per cent of the full construction cost including therein the job overhead and the payment for contractors' services. I use 3 per cent herein.

Administrative, Executive, Legal and Office Costs:

These costs represent expenditures for suitable executives, company staff and office forces, including the requisite legal department. This company organization would carry the project through to completion, controlling and directing the performance of all purchases and construction work not included in the contractor's work; dealing with local authorities; handling legal and 39 financial and other negotiations in connection with the prosecution of the construction work; and caring for all the interests of the company and its enterprise up to the completion of construction and the turning over of the completed system to the operating organization. The expense under this general head during the construction period would range from 2 per cent to 3 per cent of the fair construction cost including therein the job overhead and the contractors' services. I use 2 per cent herein.

Fire Insurance:

Business prudence would necessitate the carrying of fire insurance on a number of construction items including buildings, power plant and substation equipment, rolling stock and possibly others. The rate for such insurance would be not less than 0.4 per cent per year. It would be payable for at least one year on the insurable portions of buildings above foundations, and power plants and substation equipment, and for at least three months on rolling stock. Computation shows that this item would amount to at least .05 per cent of the Contract cost (exclusive of land and right of way), which figure I have used herein.

# 40 COMMENTS ON GROUP (b) OR COMPANY'S COSTS PRIOR TO CONSTRUCTION.

The Report includes nothing for these promotion costs, which are always incurred. They include payment, customarily made in cash or securities, for the services and disbursements of those who conceived, created, organized and brought about the construction of the enterprise; found and interested the people who agreed to supply the money; and promoted its interests to the point where its construction was actually undertaken. They also include preliminary expenses of the company, before construction commences, for necessary legal, administrative and engineering costs; and include the carrying costs of interest and taxes until construction begins. The first item includes expenses incurred and a reasonable profit payable to the promoters upon their ability to conceive and initiate the execution of the project. It makes no difference whether these, if reasonable, are made in cash or in securities. The work paid for includes the organization and development of the plan and the interesting of the public, bankers and others having capital to supply. Such payments are unavoidable if this creative work is to be done and the community served, otherwise progress and invention will stop. The patent law recognizes this by assuring compensation to the inventor and offering him the prospects of reward for creative work.

These 1921 combined pre-construction costs would, for the reasons below given, undoubtedly run from 5 per cent to 10 per cent of the re-construction cost of these roads. In amount they would total not less than 6 per cent of the Contract Cost plus the pre-construction cost of Interest on Land and Right of Way, Consents and Damages and of Taxes on Land and Right of Way. I use such figures herein.

To explain further these costs listed under Group (b) I insert the following pertinent references:

According to the Public Service Commission of New York, First District, in opinion and order dated June 23, 1911, in Queensborough Gas and Electric case—"There are certain expenses connected with every undertaking which are not represented by physical property but which must be incurred before the plant is operated. These relate to the initial promotion of the scheme and the organization of the Company. Investors must be interested, lawyers and engineers must be consulted, and franchises and permits must be secured. \* \* \* The foregoing items of valuation do not \* \* \* make any allowance for franchise values nor for a considerable amount of development expense, as for example, reasonable profits of promoting the enterprise, preliminary legal expenses of organization and other legal preliminaries, cost of complying with various preliminary requirements of law. All of these items would be absolutely essential disbursements in the reproduction of any existing railroad."

Similarly the Second District, New York Commission, in decision March 30, 1908, in the Rochester, Corning, Elmira Traction case allows "for the 42 services of those engaged in organizing the enterprise another 5 per cent upon the estimated cost." Similarly the Valuation Engineers of the New York

First District Commission in Coney Island and Brooklyn Company case 1134, 42 Sept. 15, 1909, testified that there should be included, in addition to the physical property, legal expenses in connection with preliminary promotion, organization and incorporation of company; technical expenses in connection with preliminary survey and location of line, estimates of cost, estimate of earnings, preparation of prospectus, maps for property owners' consents and consents of local authorities; promotion expenses; cost of organization prior to actual construction; profits of promotion, including original organization and consolidation, 5 per cent to 10 per cent, etc.

The Wisconsin Commission, in the Antigo Water Case, Aug. 3, 1909, states: "Owners and promoters are undoubtedly as much entitled to fair compensation for legitimate and valuable services as anyone else."

The Railroad Securities Commission, in its 1911 Report to the President, states:

"The promoters, using the term in a broad sense, may be divided into two classes; constructors who build a road whose future is uncertain, in the expectation of selling the stock for more than it cost them; and financiers who induce the public to buy the bonds of such roads. Both of these classes, if they do this work honestly, render useful services to the public. The constructor gives our undeveloped districts the benefit of new roads, which they would not get without his intervention."

### 43 COMMENTS ON GROUP (c) COST OF PROCURING MONEY.

The cost of financing or of securing construction money has nothing to do with interest. It is under-estimated, at least for 1921, in the Report, which uses 31/2 per cent for the original cost valuation and 5 per cent for the 1910-1914 and 1921 reconstruction cost valuations. Such allowance must cover all brokerage and underwriting charges, the services and expenses of banking houses and of their security distributing houses, and the expenses of the company incurred in this connection, i. e., it must pay the underwriter, the banker purchaser and the distributors of the securities sold. In amount it is equal to the difference between the amount the investors pay for the securities and the net amount of cash received therefrom by the company after paying its own share of these costs, which include the printing of securities, preparation and filing of mortgages, stock tax, compensation of trustees, and trustees' counsel, etc. The Report appears to be in error in assuming that the money would all be raised by the sale of bonds or prior lien securities, as at least onethird would probably have to be raised by the sale of junior securities. It is my opinion, based on my experience and that of my firm and of corporations with which I am connected, that the actual cost of public utility money raised by the sale of bonds of profitable going companies would run from 5 per cent to 6 per cent, while the like cost of that raised by the sale of junior securities, 44 would range from 8 per cent upwards. The average cost of so procuring money would certainly exceed 6 per cent and would probably be 7 per cent. These percentages are lower than would be asked for street railway securities, and especially for those of a construction enterprise. They also assume the existence of more favorable market conditions, company credit and city authorities' attitude than prevailed in 1921 or than now prevail. Under 1921 conditions the cost of this money would almost necessarily have been more than 7 per cent, including both "bankers' spread" and costs to company therefor. It might not have been securable at 10 per cent or 15 per cent, for the investing public which constitutes the only continuous source of money supply now considers the proven risks of investing in traction enterprises and believes that it has no assurance of receiving fixed and permanent returns on investments made in street railway securities. They consequently pass them over in favor of more reliable and productive investment opportunities; this statement is especially applicable to New York City surface transportation systems. These are regulated as to earnings but are not protected therein. The testimony of bankers should be helpful in ascertaining the risks they take in buying such securities and the facts as to the percentage which must be taken for the cost of money. I am sure that 6 per cent of the total of all other costs and overheads is the least percentage that can properly be figured and have used it in my estimates. The brokerage and other like company cost items entering into the cost of procuring construction money would have to be paid when construction begins.

# COMMENTS ON GROUP (d): COMPANY'S COSTS SUBSEQUENT 45 TO CONSTRUCTION.

Working Capital:

The Report allows for and includes floating capital as determined by inventory of Materials and Supplies, but includes no allowance for cash working capital. I have adhered to the same procedure.

Physical Property Development Costs:

The Report does not allow for physical property development costs or for cost of experimentation or changes. These costs include expenditures for street work, grade changes and other work done at the instance of public authorities, or for other causes, of which work no physical evidence now exists and which therefore cannot be ascertained from an inventory of the property taken at this time nor from other sources except company or personal records or the recollections of those who were engaged on such work.

### Costs to Create the Business:

The Report allows nothing for expenditures made to create and develop the business. It deals only with the costs of reconstructing the physical property, whereas, the company property owned and proposed to be purchased comprises both its physical property and its attached business. The estimates of cost of reconstruction assumes that the physical property is wiped out and then reconstructed. In addition to such costs, other large expenditures would immediately have to follow to reconstruct or recreate the existing competitive business.

Value of Contracts for Power, Advertising, etc.:

The Report includes nothing for the value of the power or the advertising contracts. These are in a measure a corollary of operation and call for consideration; they might be dealt with in Earnings Valuation. The Report gives no estimates of valuation for the existing contracts in the form of franchises (or franchise value), which term is assumed to mean the present worth of future earnings under existing conditions and under contracts wherein the companies have a perpetual franchise for the greater part of the mileage of their lines.

### PART III.

REVISION OF VALUATION FINDINGS OF THE VALUATION BUREAU FOR 1921 RECONSTRUCTION COST NEW.

THE NASSAU ELECTRIC RAILROAD COMPANY.
THE CONEY ISLAND AND BROOKLYN RAILROAD COMPANY.
BROOKLYN, QUEENS COUNTY & SUBURBAN RAILROAD COMPANY.

SOUTH BROOKLYN RAILWAY COMPANY AND LESSOR COMPANIES.

THE BROOKLYN HEIGHTS RAILROAD COMPANY.
CONEY ISLAND AND GRAVESEND RAILWAY COMPANY.
THE BROOKLYN CITY RAILROAD COMPANY.

REVISION OF VALUATION FINDINGS OF THE VALUATION BUREAU FOR 1921 RECONSTRUCTION COST NEW.

Herein are given statements applying to the valuations of the property of each of the Street Surface Railroads of Brooklyn.

In these statements the Valuation Bureau Report Inventory, with 1921 prices undepreciated, is used as a basis and the method of analysis set forth in the foregoing sections of this Review is applied thereto.

For each of the Companies separate statements in tabular form are herein given as follows:

### Statement 1:

Comprises Tables I, II and III which contain summaries of the values obtained by using the Inventory and Unit Prices of the Valuation Report, except as otherwise stated. Additional Construction Overheads are then applied thereto in order to arrive at a revised "Contract Cost." To this revised Contract Cost are then applied revised "Overhead Charges to the Company" thus reaching a revised "Reconstruction Cost New."

### Statement 2:

Shows details of the computation of the revised overhead charges to the Company, based upon the revised Contract Cost of the property classified in the Valuation Report as "Operating Property." See Table I of Statement 1.

Gives the computation of the revised "Overhead Charges to the Company" figured on the Contract Cost of the property classified in the Valuation Report as "Non-operating Property." See Table II of Statement 1.

### Statement 4:

Shows the Shortages in the Valuation Bureau Inventory. See Table III of Statement 1.

### Statement 5:

Gives the computation of Overhead Charges to the Company based upon the Contract Cost of the Shortages shown in Statement 4. See Table III of Statement 1.

The following summary gives the results of these revisions of the Valuation Report figures including therein all property, both operating and nonoperating, as shown on Statement 1 for each Company:

The Nassau Electric Railroad Company The Coney Island and Brooklyn Railroad Company	18 949 905	
Brooklyn, Queens County & Suburban Railroad Company	14,316,426	3
The Brooklyn Heights Railroad Company	2,183,336	
Coney Island & Gravesend Railway Company	1,227,581 60,847,401	

### Statement 1.

TABLE I of this Statement gives the property classified in the Transit Commission Valuation Report as "Operating Property 1921 Prices Undepreciated."

Column (1) gives the Valuation Bureau findings.

Column (2) shows the multipliers applied to Column (1) based on the increased percentages for Construction Overhead as set forth in detail in the body of the Review. For example, under "Tracks and Structures" the denominator of the fraction 116.6 is the cumulative Construction Overhead used by the Valuation Report representing 6 per cent for Job Overhead and 10 per cent for Contractors' Services. The numerator of this fraction 123.2, is the cumulative Construction Overhead as revised, representing 12 per cent for Job Overhead, omissions, etc., and 10 per cent for Contractors' Services. The fraction itself, expressed decimally, is 1.0566. Under Electrical and Mechanical Equipment, the denominator 100 signifies that the Valuation Bureau used no construction overhead on these items, whereas the revision shows 23.2 per cent, i. e., the same as for "Track and Structures." Under "Rolling Stock" the Valuation Bureau used no Construction Overhead, whereas 3 per cent is used in the revision thereof.

Column (3) down to "Contract Cost" shows the result of applying revised Construction Overheads to the items of Column (1). Below "Contract Cost" are given the "Overhead Charges to the Company," of which the detail is shown in Statement II; also Materials and Supplies and the revised valuation of Land and Right of Way.

51 TABLE II of Statement I shows the property classified in Valuation Report as "Non-Operating Property 1921 Prices Undepreciated."

Column (1) gives the values as set up in the Valuation Report.

Column (2) contains the revised Overhead Percentages explained under Table I.

Column (3) down to "Contract Cost," gives the result of applying the revised Construction Overheads to the items of Column (1). Below "Contract Cost" are given the Overhead Charges to the Company, as set forth in detail in Statement III.

TABLE III of Statement I gives the Shortages in Valuation Report Inventory, stating shortages in quantity and using the Valuation Report prices for the same quantities, except where otherwise stated. The details of these items (as shown in Statement IV) listed below the caption "Contract Cost" are given in the "Overhead Charges to the Company" computed on such Shortages in Inventory.

Herein are stated the details of computations of the "Overhead Charges to the Company" as contained in Column (3) of Table I of Statement I.

### Statement III.

52

Herein are stated the details of computations of "Overhead Charges to the Company" as contained in Column (3) of Table II of Statement I.

### Statement IV.

Herein are stated the details of Table III of Statement I down to "Contract Cost" and the details of the Shortages in Inventory. In this compilation the Valuation Report Inventory is taken as a basis for the various items of property, and compared with the Surface Line Company's Inventory and the shortage in quantity is noted. To this shortage in quantity is then applied the average prices used in the Valuation Report, thus obtaining the "Contract Cost." To the resulting values are added revised "Construction Overheads" as set forth in Column (2) of Statement I. In items of property wherein the Valuation Report gives no quantities, only the shortages in value are shown. No "Construction Overheads" is applied to these shortages in value.

### Statement V.

53

This gives the details of the computation of the "Overhead Charges to the Company," based upon the shortages in value stated in Statement IV.

# SUMMARY TABLE OF OMISSIONS OR SHORTAGES IN VALUATION REPORT.

A Table summarizing in part the Omissions or Shortages in the Valuation Report is annexed hereto, immediately following Statements I to V of the Brooklyn City Railroad Company. This summarizes the Omissions and/or Shortages listed in the foregoing tables. It should however be noted that Easements and Cuts and/or Fills have not been included in the List of Shortages in this Review.

In the case of the Brooklyn Surface Roads the unusual condition exists that in a great number of streets where car lines operate, the abutting property owners hold the fee in the street. This condition obtains in practically all streets that were officially opened before the year 1898. In streets opened subsequent to that date the fee, in many instances is in the City, subject to the rights of the railway company where it secured an easement from the original property owners before official opening of the street was made.

For the purposes of this Review a division has been made between the cost of Consents and the expenditures for Damages.

Consents of the abutting property owners must be secured, in all cases, if a street railway company wishes to construct a railway. In case of the frontage whose title goes to the center of the street, it must secure from the property owners the right to burden their fee with the operation of the street railway. This condition has resulted, in certain instances, in materially larger expenditures in order to secure the rights to operate the street railway than is ordinarily the case where the streets are public property held in fee by the city. In case a street is held in fee by the city it is necessary for the company to secure a franchise from the city in addition to so securing the consents from the property owners. Unquestionably in the reconstruction of the Brooklyn Surface Lines the costs of Consents and Damages would be extremely large.

The cost of obtaining Consents has been applied to the entire surface line mileage not owned in fee by the railroad companies. The unit cost per mile of street has been computed on a record of the expenditures made in the case of the Nassau Electric Railroad in obtaining Consents of property owners in 1907 on Livingston Street and Lafayette Avenue. This expense covered the cost of salaries and expenses of canvassers, recording Consents, tax maps, filing of certificate for extension, money paid to property owners for Consents, and expenses in connection with the advertising and the printing of the application for franchise. On account of the subsequent increases in costs in salaries, printing, property values and all of these elements which enter into the securing of such Consents, that similar costs to-day would be from 50 per cent to 100 per cent above the costs in 1907; however, as a basis of determining the Costs of Consents, only the actual money paid in the Livingston Street and Lafayette Avenue case was taken, which was at the rate of \$3,460 per mile.

Damages have been computed for the street mileage in which the fee owner-ship of the street does not lie in the city. In this case the fee owner-ship of the street originally lay in the owners of the abutting property and in many cases still lies in the present owners of the abutting property. Due to this ownership of the land in the street by the abutting property owners, the companies had to pay comparatively large Damages to the abutting property owners in certain cases before they were allowed to proceed with the construction of the surface lines. As a basis for estimating the Damages that would have to be paid in the reconstruction of the properties it has been assumed;—first, that only nominal Damages would be paid in the case of business property, these nominal damages having been taken on a basis of a payment of \$100 per lot (taking a 20 foot frontage as a lot) for each case where Damages were claimed and sustained; and, second, that such Damages would be sustained in case of 10 per cent of the business frontage.


In case of such Damages applying to residence frontage the experience in 57 the case of Union Street residence frontage has been taken as a basis. In Union Street, with a total street length of slightly over two miles, the total Damages paid amounted to nearly \$40,000 of which nearly \$3,000 was paid to owners of business frontage, leaving slightly over \$37,000 paid to owners of residence frontage. Practically 90 per cent of this street, or 1.94 miles, is residence frontage. Distributing the entire amount of Damages paid on account of residence frontage over the total residence mileage of 1.94 miles shows a cost per mile for Damages of \$19,100. For the purpose of estimating the total cost of Damages to residence property the unit cost of \$19,000 per mile or \$3.60 per street foot has been applied to the residence mileage in order to obtain cost of the Damages on residence frontage. The cost of Damages to the small mileage of vacant frontage in residence districts has been figured by using 50 per cent of the Damage cost per mile on residence frontage or at the rate of \$9,500 per mile.

To determine which of the car line streets are owned in fee by the property owners, and which by the City, the entire surface line mileage was examined and classified, and the unit cost of Damages on business and residence frontage per mile of street has been applied only to those streets in which 58 rights to operate would have to be secured from property owners having the fee in the street. All other streets have been classified as owned in fee by the City, including streets where the companies have secured an easement and regardless of the fact that the fee in the street has now been acquired by the City.

Easements. The value of the Easements is still to be determined and has not been attempted in this Review. As these easements were secured many years before these streets were officially opened, the perpetual rights to operate thereon have, without doubt, a greater value than the 10 year to 25 year franchises that would now have to be obtained on these streets from the Municipal authorities.

The value is still to be determined for the right to operate on streets held in fee by the City unencumbered by Surface Line Easements. The general procedure in applying for the right to operate in these streets is to secure a Franchise from the City for a period of from 10 to 25 years, and also to secure the Consents of at least 50 per cent of the abutting property values. The Companies must also deposit, with the proper authorities, securities for the faithful performance of their contract. This ties up capital used for that purpose which should be listed in the valuations. It is not, however, included in the items named in this Review.

Note:—The numbers placed on the outer margins of the pages hereof are the page numbers of the typewritten copy of the Review (filed as Exhibit 269) and of Supplement Number One (filed as Exhibit 270) at the hearings of the Transit Commission. Reference to such page numbers is made in the record of the testimony given at such hearings.



STATEMENT I.

ITEMS	TABLE I Gassified in T. C. Valuation Report as Operating Property 1921 Undepreciated	TABLE I C. Valuatio	Report as depreciated	TABLE II Classified in T. C. Valuation Report as Non-Operating Property 1921 Undeprecta	TABLE II f. C. Valuadi roperty 1921	on Report as Undepreciated	TABLE III Shortages in T. C. Valuation Bureau Inventory 1921 Undepreciated
	8	8	8	8	8	9	8
Track and Structures	\$1,806,688	123.2	\$12,474,991	\$699,800	123.2	\$739,411	\$739,411 Minus \$102,086
Electrical and Mechanical	1,144,199	123.2	1,409,653	88,443		108,962	115,849
Rolling Stock	8,652,800	103	8,912,384				972,432
Contract Cost Company's Expenses during Construction Company's Expenses during Construction Forceage Fees for Marketing Securities Incidentals	\$21,603,687 1,484,600 58,700 1,157,400	- ::::	\$22,797,028 2,546,008 1,367,822 1,612,740	\$788,243	109.3	\$848,373 262,633 50,902 99,004 65,564	\$986,195 468,704 59,172 189,996
Materials and Supplies  Right of Way Land Land Damages	356,000		325,000	383,955	001	12,000	14,000 871,920 217,000 594,000
Grand Total.	\$25,076,887		\$29,074,786	\$1,232,183		\$1,842,476	\$3,400,987

Cluded. RECAPITULATION
Table II. \$28,074,785
Table III. 3,400,987
Total \$34,318,249

# THE NASSAU ELECTRIC RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE I.

EXPENSES DURING CONSTRUCTION:	
Interest:	
On Land and Right of Way, exclusive of Perpetual Easements:	
\$426,188×8%×2.5 years	\$85,238
On Contract Cost, exclusive of Rolling Stock:	
\$13,884,644×8%×1 year	1,110,772
\$8,912,384×8%×1 year	178,248
SUB-TOTAL OF ABOVE INTEREST ITEMS	\$1,374,258
On Cost of Procuring Money (i.e. on item termed Brokerage in Valuation	
Report):	
\$1,612,740×8% for 2 years	258,038
TOTAL INTEREST	e1 629 90s
Taxes:	φ1,002,200
On Land and Right of Way:	
\$426,118×2.8%×2.5 years	29,833
Engineering, Design and Inspection Costs:	
On Contract Costs exclusive of Rolling Stock:	
\$13,884,644×3%	416,539
ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS:	
On Contract Cost: \$22,797,028×2%	7
	455,941
Insurance:	
On Rolling Stock, insurable portion of Buildings and Substation Equip-	
ment- equivalent to .05% of Contract Cost:	11.399
TOTAL COMPANY EXPENSES DURING CONSTRUCTION	\$2,546,008
EXPENSES PRIOR TO CONSTRUCTION:	
6% of Contract Cost: \$22,797,028×6%	
	1,367,822
COST OF PROCURING MONEY:	
(Termed Brokerage in Valuation Report) for the following Items:	
Contract Cost	
Interest Items (except for interest on cost of procuring	
money)	
Taxes	
Administration, Legal and Office	
Insurance. 11,399 Company costs prior to Construction. 1,367,822	
TOTAL\$26,879,008	
\$26,879,008×6%\$20,513,008	1 010 740
TOTAL COMPANY EXPENSES	\$5,526,570

# THE NASSAU ELECTRIC RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE II.

Classified in Transit Valuation Report as "Not Used in Operation." EXPENSES DURING CONSTRUCTION:

	Interest:			
	On Land and Right of Way, exclusive of Perpetual Easements: \$504,000×8%×2½ years		\$100,800	
	On Contract Cost, exclusive of Rolling Stock: \$848,373×8%×1 year		67,870	
	SUB-TOTAL OF ABOVE INTEREST ITEMS		\$168,670	
	On Cost of Procuring Money (i.e. on item termed Brokerage in Report): \$99,004×8%×2 years		15,841	
	TOTAL INTEREST		\$184,511	
	Taxes: On Land and Right of Way: \$504,000×2.8%×2½ years		35,280	
	Engineering, Design and Inspection Costs: On Contract Cost, exclusive of Rolling Stock: \$848,373×3%		25,451	
	Administration, Executive, Legal and Office Costs:			
	On Contract Cost: \$848,373×2%		16,967	
	INSURANCE:			
	On Insurable portion of Buildings, equivalent to .05% of Cont \$848,373×.05%	ract Cost:	424	
	TOTAL COMPANY EXPENSES DURING CONSTRU	UCTION	\$262,633	
EX	PENSES PRIOR TO CONSTRUCTION:			6
	6% of Contract Cost:			
	\$848,373×6%		50,902	
00	ST OF PROCURING MONEY:			
	(Termed brokerage in Valuation Report) for the following Items:	\$848,373		
	Land and Right of Way.  Interest items except for interest on cost of procuring	504,000		
	money)	168,670		
	Taxes	35,280 25,451		
Ad	ministration, Executive, Legal and Office Costs	16,967		
	Insurance	424		
	Company costs prior to construction	50,902		
		\$1,650,067		
	\$1,650,067×6%		99,004	
	TOTAL COMPANY EXPENSES		\$412,539	

### STATEMENT IV.

THE NASSAU	ELECTI	RIC R	ATT.ROAD	COMPA	NV	
Based on Quantity Shortages	Only an	d on				Bureau
GRADING:						
Excavation and Back fill:						
T. C. has 338,190 cu. should have 356,223 cu. Shortage 18,053 cu.	vds.				242.000	
			· · · · · · · · · · · · · · · · · · ·			
SHORTAGE						\$51,338
RAILS:						, , , , , ,
T. C. has 22,225 net should have 22,253 net Shortage 28 net	tons					2,016
RAIL FASTENINGS:						2,010
T. C. has 24,113 Cwt. should have 27,490 Cwt. Shortage 3,377 Cwt.						
JOINTS:						16,581
T. C. has 33,262 each						
should have 43,123 each Shortage 9,861 each.						63,702
SPECIAL WORK:						
T. C. has 78,433 lin. f should be 80,996 lin. f Shortage 2,437 lin. f	t.					23.054
TRACK LAYING AND SURFACIN						20,000
T. C. has 781,476 lin. f should have 683,912 lin. f Shortage 2,436 lin. f	t.					0 110
PAVING:						2,119
T. C. has 672.001 sq. v	rds.			•		
should have 676,794 sq. y Shortage 4,793 sq. y	/ds					9,573
					(A)\$	168,383
BRIDGES, TRESTLES AND CULV	ERTS:					
Over 95% of this item is the which cost \$55,000 in 1916, fi for these items, including tr	Coney Is	it is	vident that	the total s	hortage	\$40,000
CROSSINGS, FENCES AND SIGN	S:					
This covers the Church Avenue which cost about \$69,000 bef shortage in this item is at	and Oce	ar, from	n which it is	s evident t	hat the	30,000
BUILDINGS:						,
T. C. includes the whole of a owned by Prospect Park & Co to the appraisal of the South	ney Islan	d Raily	vay, and shot	ald be tran	sferred	

	No claim as to price, only as to Title. Corresponding average \$350,000 which is deducted below:	0	65
	BONDING:		
	Omitted by T. C. shortage	\$94,240	
	ELECTRIC TRACK SWITCHES:	φσ4,240	
	Omitted by T. C. shortage	11.151	
	ROLLING STOCK:	11,101	
	Extra motors, Trucks, Compressors, Controllers 2782 198	,	
	Truck parts, Motor parts, Air Compressor parts Controller parts		
	Car-body fittings, etc	)	
	SHORTAGE	972,432	
	SHOP TOOLS:		66
	Shortage.	5,000	00
	MISCELLANEOUS EQUIPMENT: Wagons, etc., omitted by T. C		
	CONSENTS:	5,458	
	Omitted by T. C	217,000	
	Omitted by T. C	594,000	
	TOTAL		
	Deduct for damage account of Ninth Avenue Car Barn	350,000	
	PROPERTY SHORTAGE	7.3176	
	LAND AND RIGHT OF WAY SHORTAGE	971 090	
	Shortage in construction overhead being 5.66% on (A) \$168,383	9,531	
		\$2,669,115	
1	NOTE.—This shortage does not include the Atlantic Avenue line that is leased to I Railroad Company.	ong Island	
	TABLE III.		
1	SUMMARY OF SHORTAGES:		
	Track and Structures (with \$350,000 deducted on account of Ninth Ave. Car		
	Barn)	\$162,086 115,849	
	Rolling Stock	972,432	
	TOTAL PHYSICAL PROPERTIES	\$986,195	
	Land and Right of Way	871,920	
	Consents	217,000	
		594,000	
	GRAND TOTAL OF SHORTAGES		

### STATEMENT V.

# THE NASSAU ELECTRIC RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE III.

Based on Shortages in Transit Valuation Report.

### EXPENSES DURING CONSTRUCTION: INTEREST: On Consents: On Damages: On Contract Cost, exclusive of Rolling Stock: On Rolling Stock: SUB-TOTAL OF ABOVE INTEREST ITEMS...... \$357,134 On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation Report): TOTAL INTEREST..... \$387,533 TAXES: ENGINEERING, DESIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock: \$13,763×3%.... ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: TOTAL COMPANY EXPENSES DURING CONSTRUCTION... \$468,704 EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: TOTAL.... \$3,166,592

THE CONEY ISLAND AND BROOKLYN RAILROAD COMPANY & CONEY ISLAND & BROOKLYN TERMINAL COMPANY.

TOTAL COMPANY EXPENSES..... \$717,872

STATEMENT 1. HE CONEY ISLAND AND BROOKLYN RAILROAD COMPA

TTEMS	TABLE I Chaudfed in T. C. Valuation Report as Operating Property 1921 Undepreciated	C. Valuation	Report as adepreciated	TABLE II Classified in T. C. Valustien Report as Non-Operating Property 1921 Undepreciated	TABLE II. C. Valuat Property 192	on Report as I Undepredated	TABLE III Shortages in T. C. Valuation Bureau Investory 1921 Undepreciated
	8	8	8	8	•	6	6
Tracks and Structures	\$5,242,712	123.2	\$5,539,469	\$87,100	123.2	\$92,030	\$104,924
Electrical and Mechanical	569,124	123.2	701,161	562,771	123.2	693,334	201,000
Rolling Stock	4,400,600	103	4,532,618				93,709
Contract Cost	\$10,212,436	001	\$10,773,248	\$649,871		\$785,364	\$399,633
Company's Expenses during Construction. Company's Expenses Prior to Construction Brokerage Fees for Marketing Securities. Incidentals.	684,400 27,700 546,200		1,337,969	*49,455	109.3	192,196 47,122 78,376 54,054	113,430 23,978 26,744
Materials and Supplies. Light of Way. Light of Consents Demages	3,000 534,519		161,600	588,813	100	11,800	6,000 41,600 76,000
Grand Total	\$12,008,353		\$14,506,288	\$1,288,139		\$1,454,712	\$882,385

53

\* Brokerage understood to be not included.

| RECAPITULATION | 14,506,288 | Table II | 1454,712 | Table III | 1454,712 | Table III | 15,643,385 | Total | 15,6

# THE CONEY ISLAND AND BROOKLYN RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE II.

Classified in Transit Valuation Report as "Not Used in Operation."

EXPENSES DURING CONSTRUCTION:

On Contract Cost, exclusive of Rolling Stock: \$785,384×8%×1 year.  SUB-TOTAL OF ABOVE INTEREST ITEMS.  On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation Report): \$78,376×8%×2 years.  12,5  TOTAL INTEREST.  \$132,5  TAXES: On Land and Right of Way: \$285,5000×2.8%×2½ years. 20,6  ENGINEERING, DESIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock: \$785,364×3%.  ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$785,364×2%.  INSURANCE: On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$785,364×.05%.  TOTAL COMPANY EXPENSES DURING CONSTRUCTION. \$192,1  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$785,364×6%.  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost. \$785,364×6%.  47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost. \$785,364×6%.  25,800 Interest items (except for interest on cost of procuring money) 128,300 Taxes. 20,006 Engineering, Design and Inspection Costs. 23,561 Administration, Executive, Legal and Office Costs. 115,707 Insurance. 303 Company Expenses Prior Construction. \$1,306,3		
\$785,364×8%×1 year	7,160	\$57,160
\$785,364×8%×1 year		
On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation Report):  \$78,376×8%×2 years	2,829	62,829
Report   \$78,376×8%×2 years   12,5   TOTAL INTEREST   \$132,6   TOTAL INTEREST   \$132,6   TAXES: On Land and Right of Way: \$285,800×2.8%×2½ years   20,6   ENGINEERING, DESIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock: \$785,364×3%   23,6   ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$785,364×2%   15,7   INSURANCE: On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$785,364×05%   3   TOTAL COMPANY EXPENSES DURING CONSTRUCTION   \$192,1   EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$785,364×05%   47,1   COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost   \$785,364   285,800   Interest items (except for interest on cost of procuring money 128,300   Taxes   20,006   Engineering, Design and Inspection Costs   23,561   Administration Executive, Legal and Office Costs   15,707   Insurance   20,006   Engineering, Design and Inspection Costs   23,561   Administration Executive, Legal and Office Costs   15,707   Insurance   303   Company Expenses Prior to Construction   47,122   1500	9,989	\$119,989
TOTAL INTEREST. \$132,5  TAXES:  On Land and Right of Way: \$285,800×2.8%×2½ years. 20,6  ENGINEERING, DESIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock: \$785,364×3%. 23,6  ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$785,364×2%. 15,7  INSURANCE: On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$785,364×2%. 25,6  TOTAL COMPANY EXPENSES DURING CONSTRUCTION. \$192,1  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$785,364×6%. 47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost. \$785,364×6%. 47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost. \$785,364  Land and Right of Way 285,800 Interest items (except for interest on cost of procuring money) 128,309  Taxes. 20,006 Engineering, Design and Inspection Costs. 15,707 Insurance. 303 Company Expenses Prior to Construction. 47,122  TOTAL. \$1,306.5	2540	10.740
TAXES:  On Land and Right of Way: \$285,800 × 2.8 % × 2½ years.  ENGINEERING, DESIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock: \$785,364 × 3 %.  ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$785,364 × 2 %.  INSURANCE: On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$785,364 × 2 %.  TOTAL COMPANY EXPENSES DURING CONSTRUCTION.  \$192,1  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$785,364 × 6 %.  47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost. \$785,364 × 6 %.  47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost. \$785,364 × 6 %.  47,12  Expenses prior of Construction cost of procuring money 128,309 Taxes. 20,006 Engineering, Design and Inspection Costs. 15,707 Insurance. 303 Company Expenses Prior to Construction.  \$1,306.1	2,540	12,540
On Land and Right of Way: \$285,800×2.8%×2½ years	2,529	\$132,529
\$285,800×2.8%×2½ years. 20,6  ENGINEERING, DESIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock: \$785,364×3%. 23,6  ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$785,564×2%. 15,7  INSURANCE: On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$785,564×.05%. 3  TOTAL COMPANY EXPENSES DURING CONSTRUCTION. \$192,1  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$785,364×6%. 47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost. \$785,364  Land and Right of Way. 285,800 Interest items (except for interest on cost of procuring money) 128,300  Taxes. 22,561  Administration, Executive, Legal and Office Costs. 15,707 Insurance. 393  Company Expenses Prior to Construction. 47,122  TOTAL. \$1.306.		
On Contract Costs, exclusive of Rolling Stock: \$785,364×3%.  ADMINISTRATIOR, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$785,364×2%.  INSURANCE: On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$785,364×26%.  TOTAL COMPANY EXPENSES DURING CONSTRUCTION.  \$192,1  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$785,364×8%.  47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost. \$785,364×26%.  47,12  Land and Right of Way	0,006	20,006
\$785,364 × 3%. 23,6  ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$785,364 × 2%. 15,7  INSURANCE: On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$785,364 × .05%. 2  TOTAL COMPANY EXPENSES DURING CONSTRUCTION. \$192,1  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$785,364 × 6%. 47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost. \$785,364  Land and Right of Way. 285,800  Interest items (except for interest on cost of procuring money) 128,300  Taxes. 20,006  Engineering, Design and Inspection Costs. 23,561  Administration, Executive, Legal and Office Costs. 15,707  Insurance. 393  Company Expenses Prior to Construction. 47,122		
On Contract Cost:  \$785,364×2%.  INSURANCE:  On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost:  \$785,364×.05%.  TOTAL COMPANY EXPENSES DURING CONSTRUCTION.  \$192,1  EXPENSES PRIOR TO CONSTRUCTION:  6% of Contract Cost:  \$785,364×6%.  47,1  COST OF PROCURING MONEY:  (Termed Brokerage in Valuation Report) for the following Items:  Contract Cost.  \$785,364  Land and Right of Way.  285,800  Interest items (except for interest on cost of procuring money) 128,309  Taxes.  20,006  Engineering, Design and Inspection Costs.  23,561  Administration, Executive, Legal and Office Costs.  15,707  Insurance.  303  Company Expenses Prior to Construction.  47,122  TOTAL.	3,561	23,561
### \$785,364 \ 2%.   15,1  INSURANCE: On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$785,364 \ 2.05%.   3  TOTAL COMPANY EXPENSES DURING CONSTRUCTION.   \$192,1  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$785,364 \ 26%.   47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: Contract Cost.   \$785,364 \ 268,800   1		
On insurable portion of Buildings and Power Plant and Substation Equipment, equivalent to .05% of Contract Cost:  \$785,364 × .05%	5,707	15,707
### TOTAL COMPANY EXPENSES DURING CONSTRUCTION \$192,1  EXPENSES PRIOR TO CONSTRUCTION:  6% of Contract Cost:  \$785,364×6%. 47,1  COST OF PROCURING MONEY:  (Termed Brokerage in Valuation Report) for the following Items:  Contract Cost. \$785,364  Land and Right of Way. 285,800  Interest items (except for interest on cost of procuring money) 128,309  Taxes. 20,006  Engineering, Design and Inspection Costs. 23,561  Administration, Executive, Legal and Office Costs. 15,707  Insurance. 393  Company Expenses Prior to Construction. 47,122  ### TOTAL. \$1,306.1		
EXPENSES PRIOR TO CONSTRUCTION:  6% of Contract Cost:  \$785,364×6%.  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items:  Contract Cost.  \$785,364  Land and Right of Way.  285,800  Interest items (except for interest on cost of procuring money)  Taxes.  20,006  Engineering, Design and Inspection Costs.  23,561  Administration, Executive, Legal and Office Costs.  15,707  Insurance.  303  Company Expenses Prior to Construction.  \$1,306.1	393	393
6% of Contract Cost:  \$785,364×6%.  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items:  Contract Cost.  \$785,364  Land and Right of Way.  285,800  Interest items (except for interest on cost of procuring money)  Taxes.  20,006  Engineering, Design and Inspection Costs.  23,561  Administration, Executive, Legal and Office Costs.  15,707  Insurance.  303  Company Expenses Prior to Construction.  \$1,306.1	2,196	\$192,196
\$785,364×6%. 47,1  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: (Termed Brokerage in Valuation Report) for the following Items: (Contract Cost. \$755,364  Land and Right of Way. 285,800  Interest items (except for interest on cost of procuring money) 128,300  Taxes. 20,006  Engineering, Design and Inspection Costs. 23,561  Administration, Executive, Legal and Office Costs. 15,707  Insurance. 393  Company Expenses Prior to Construction. 47,122  TOTAL. \$1,306.5		
COST OF PROCURING MONEY:         (Termed Brokerage in Valuation Report) for the following Items:         2735,384           Contract Cost.         285,800           Land and Right of Way         285,800           Interest items (except for interest on cost of procuring money)         128,309           Taxes         20,006           Engineering, Design and Inspection Costs         23,581           Administration, Executive, Legal and Office Costs         15,707           Insurance         393           Company Expenses Prior to Construction         47,122	7 199	47.122
Interest items (except for interest on cost of procuring money)   128,309	,,162	41,122
Engineering, Design and Inspection Costs. 23,561 Administration, Executive, Legal and Office Costs. 15,707 Insurance. 393 Company Expenses Prior to Construction. 47,122 TOTAL. \$1,306.5		
Insurance		
**TOTAL. \$1,306,262×6%. 78,3		
#2,000;a0a/10/10		1,306,262 78,376
		10,010
TOTAL COMPANY EXPENSES\$317,6	7,694	\$317,694

TOTAL. \$13,411,264 \$13,411,264×6%.

TOTAL COMPANY EXPENSES......\$2,789,040

74	STATEMENT IV.		
	THE CONEY ISLAND AND BROOKLYN RAILROAD COMPA	ANY.	
	Based on Quantity Shortages Only and on Transit Commission Valuat Prices, Except as Stated.		
	GRADING:		
	Excavation: T. C. has 105,164 cu. yds. should have 128,211 cu. yds. shortage 23,047 cu. yds		\$59,922
	RAILS, RAIL FASTENINGS AND JOINTS:		
	Rail Fastenings: T. C. has 7,207 cwt. should have 9,948 cwt. shortage 2,741 cwt. \$13,3	21	
	Joints: T. C. has 11,431 joints should have 15,648 joints shortage 4,217 joints	.09	
	SHORTAGE		29,430
	SPECIAL WORK:  T. C. has		7,961
		••	1,901
	POLES AND FIXTURES:  T. C. has 1,929 poles should have 1,955 poles shortage 26 poles	(.	A) 99,303
	POWER PLANT AND SUBSTATION EQUIPMENT: Shortage in this item is apparently due to unduly low unit prices used, a amounts to	nd	140,000
	BONDING: Omitted by T. C		56,000
	ELECTRIC TRACK SWITCHES: Omitted by T. C		2,000
	SHOP TOOLS: Shortage		2,700
75	Shortage in truck parts, motor parts, air compressor parts, control-	092	
	ter parts, car body menage,		93,709
	SHORTAGE		93,109
	MISCELLANEOUS EQUIPMENT: Wagons, etc., shortage	• • •	300
	CONSENTS: Omitted by T. C		76,000
	DAMAGES: Omitted by T. C		195,000
	PROPERTY SHORTAGE		\$665,012

LAND AND RIGHT OF WAY SHORTAGE. Shortage in construction overhead being 5.66% of (A) \$99,303	\$41,600 5,621	75
TOTAL	\$712,233	
SUMMARY OF SHORTAGES: Track and Structures. Electrical and Mechanical Rolling Stock.	\$104,924 201,000 93,709	A
TOTAL PHYSICAL PROPERTIES.  Land and Right of Way.  Consents.  Damages.  GRAND TOTAL OF SHORTAGES.	\$399,633 41,600 76,000 195,000	

### CONEY ISLAND AND GRAVESEND RAILWAY COMPANY. COMPANY EXPENSES COMPUTED ON TABLE III.

Based on Shortage in Transit Valuation Report.

Interest:	
On Land and Right of Way, exclusive of perpetual Easements: \$41,600×2½ years×8%	\$8,320
On Consents: \$76,000×8%×2½ years	15,200
On Damages: \$195,000×8%×2½ years	39,000
On Contract Costs, exclusive of Rolling Stock: \$305,924×8%×1 year	24,474
On Rolling Stock: \$93,709×8%×1 year	1,874
SUB-TOTAL OF ABOVE INTEREST-ITEMS	\$88,868
On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation	
\$26,744×8%×2 years	4,279
TAXES:	\$93,147
On Land and Right of Way: \$41,600×2.2%×24 years	2,912
Engineering, Design and Inspection Costs: On Contract Costs, exclusive of Rolling Stock: \$305,924×3% for 1 year	9,178
77 ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$399.633×2%.	7,993
INSURANCE: On Power Plant and Substation Equipment, equivalent to .05% of Contract Cost.	200
TOTAL COMPANY EXPENSES DURING CONSTRUCTION	\$113,430
EXPENSES PRIOR TO CONSTRUCTION:	
6% of Contract Cost: \$399,633×6%	23,978
COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items:	
Contract Cost:  Land and Right of Way	
Concents 10,000	
Damages.	
money)	
Engineering, design and inspection	
1   200	
**TOTAL \$445,729  \$445,729×8%	26,744
TOTAL COMPANY EXPENSES	\$164,152

BROOKLYN, QUEENS COUNTY & SUBURBAN RAILROAD COMPANY.

STATEMENT I.
BROOKLYN, QUEENS COUNTY & SUBURBAN RAILROAD COMPA

	ITEMS	TABLE I Classified in T. C. Valuation Report at Operating Property 1921 Undepreciated	TABLE I C. Valuation serty 1921 Unc	Report as epreciated	Classified in 7 Non-Operatin	TABLE II f. C. Valuati	TABLE II Classified in T. C. Valuation Report as Non-Operating Property 1921 Undepreciated	TABLE III Shortages in T. C. Valuation Bureau Inventory 1921 Undepreciated
		8	8	6	8	8	8	6
	Track and Structures	\$5,443,304	123.2	\$5,751,416	\$127,200	123.2	\$134,400	\$267,109
	Electrical and Mechanical	1,051,059	123.2 103 103	1,294,905	12,915	123.2	115,911	186,500
61	Contract Cost. Company's Expense During Construction Company's Expense Pror to Construction Buckerage Fees for Marketing Scentities Incidentals	662,700 23,200 459,600		\$9,117,651 1,182,380 547,059 660,754	\$140,115	109.3	\$150,311 116,488 9,019 36,431 11,655	\$530,709 692,608 31,843 212,118
	Materials and Supplies. Right of Way Jand Consents.	237,910		137,000	344,424	8	337,200	8,000 91,000 171,000
	Grand Total	\$9,890,773		\$11,916,044	\$495,202	\$495,202	\$663,104	\$1,737,278

\* Brokerage understood to be not included.

Table I. \$11,916,044
Table II. \$11,916,044
Table III. \$1,737,278
Total \$14,316,426

# BROOKLYN, QUEENS COUNTY & SUBURBAN RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE I.

EXPENSES DURING CONSTRUCTION:

EAT ENGLIS SCHENG CONSTRUCTION.	
Interest:	
On Land and Right of Way, exclusive of perpetual Easements: \$271.200×8%×2½ years	\$54,240
	401,210
On Contract Cost, exclusive of Rolling Stock: \$7,046,321×8%×1 year	563,706
On Rolling Stock: \$2,071,330×8%×1 year	41,427
SUB-TOTAL OF ABOVE INTEREST ITEMS	\$659,373
On Cost of Procuring Money (i. s., on item termed Brokerage in Valuation Report): \$660,754.8%×2 years	105,721
TOTAL INTEREST	\$765,094
Taxes: On Land and Right of Way:	
\$271,200×2.8%×2½ years	18,984
Engineering, Design and Inspection Costs:	
On Contract Costs, exclusive of Rolling Stock: \$7,046,321×3%×1 year	211,390
	211,000
ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost:	
\$9,117,651×2%	182,353
INSURANCE:	
On Rolling Stock and insurable portion of Buildings, equivalent to .05% of	
Contract Cost: \$9,117,651×.05%	4,559
TOTAL COMPANY EXPENSES DURING CONSTRUCTION	\$1,182,380
EXPENSES PRIOR TO CONSTRUCTION:	
6% of Contract Cost:	
\$9,117,651×6%	547,059
COST OF PROCURING MONEY:	
(Termed Brokerage in Valuation Report) for the following Items:	
Contract Cost	
Interest items (except for interest on cost of procuring	
money)	
Taxes.         18,984           Engineering, Design and Inspection.         211,390	
Administrative, Executive and Legal	
Transparce 4,009	
Company Costs prior to Communication	
TOTAL\$11,012,569	***
\$11,012,569×6%	660,754
TOTAL COMPANY EXPENSES	\$2,390,193
TOTAL COMPANY BALLSTON	

#### STATEMENT III.

# BROOKLYN, QUEENS COUNTY & SUBURBAN RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE II.

Classified in Transit Valuation Report as "Not Used in Operation."

EXPENSES DURING CONSTRUCTION:		
Interest:		
On Land and Right of Way, exclusive of perpetual Easements: \$337,200×8%×2½ years	\$67,440	
On Contract Costs, exclusive of Rolling Stock:		
\$150,311×8%×1 year	12,025	
SUB-TOTAL OF ABOVE INTEREST ITEMS	\$79,465	
On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation		
Report): \$36,431×8%×2 years	F 000	
	5,829	
TOTAL INTEREST	\$85,294	
TAXES: On Land and Right of Way:		
\$337,200×2.8%×21 years	23,604	
	20,002	
ENGINEERING, DESIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock:		
\$150,311×3%	4,509	
Administration, Executive, Legal and Office Costs:		
On Contract Cost:		
\$150,311×2%	3,006	
Insurance:		
On insurable portion of Buildings, equivalent to .05% of Contract Cost:		
\$150,311×.05%	75	
TOTAL COMPANY EXPENSES DURING CONSTRUCTION	\$116,488	
EXPENSES PRIOR TO CONSTRUCTION:		00
6% of Contract Cost:		82
\$150,311×6%	9,019	
COST OF PROCURING MONEY:		
(Termed Brokerage in Valuation Report) for the following Items:		
Contract Cost		
Interest items (except for interest on cost of procuring money) 79,465		
Taxes.         23,604           Engineering, Design and Inspection Costs.         4,509		
Administration, Executive, Legal and Office Costs 3,006		
Insurance		
**TOTAL\$607,189 **607,189×6%	36,431	
TOTAL COMPANY EXPENSES	\$161,938	

#### STATEMENT IV.

	Shortages_Only and on Transit Commission Valuation	Rureau
	Prices, Except as Stated.	
GRADING:		
Excavation:		
T. C. has	141,564 cu. yds. 165,663 cu. yds.	
shortage Ballast, concr	24,099 cu. yds \$62,657	
steel ties, omi	itted 1,225 cu. yds	
<b>SHO</b>	ORTAGE	\$74,90
RAILS, RAIL FASTE	ENINGS AND JOINTS:	
T. C. has	10.291 net tons	
should have		
shortage	88 net tons 6.167	
Rail Fastenings:		
T. C. has	10,842 ewt.	
should have		
shortage	2,177 ewt 10,776	
Joints:	10.00	
T. C. has should have	15,053 joints 19,873 joints	
shortage	4,820 joints	
		72 /4
. SHO	RTAGE	47,40
SPECIAL WORK:		
T. C. has	33,865 lin. ft,	
should have		
shortage	872 lin. ft	7,40
TRACK LAYING AN	D SURFACING:	
T. C. has	366.693 lin. ft.	
should have	368 015 lin ft	
shortage	1,322 lin. ft	1.12
		,
PAVING OVER DUCT		
T. C. has should have	1,845 sq. yds. 18,500 sq. yds.	
shortage	16,655 sq. yds	121,58
		121,000
		\$252,42
BRIDGES, TRESTLES	S AND CULVERTS:	) \$252,42
Two-track drains	S AND CULVERTS:	
Two-track drains	S AND CULVERTS: omitted by T. C	40
Two-track drains	S AND CULVERTS:	
Two-track drains BONDING: Omitted by T. C. ELECTRIC TRACK S	S AND CULVERTS: omitted by T. C	40
Two-track drains BONDING: Omitted by T. C. ELECTRIC TRACK S	S AND CULVERTS: omitted by T. C	40 59,00
Two-track drains BONDING: Omitted by T. C. ELECTRIC TRACK S Omitted by T. C.	S AND CULVERTS: omitted by T. C.	40
Two-track drains BONDING: Omitted by T. C. ELECTRIC TRACK S Omitted by T. C. ROLLING STOCK:	S AND CULVERTS: omitted by T. C SWITCHES:	40 59,00
Two-track drains BONDING: Omitted by T. C. ELECTRIC TRACK S Omitted by T. C. ROLLING STOCK: Shortage in extra	S AND CULVERTS: omitted by T. C	40 59,00

Shortage	\$11,200	8
MISCELLANEOUS EQUIPMENT: Omitted by T. C		
CONSENTS: Omitted by T. C	91,000	
DAMAGES: Omitted by T. C	171,000	
PROPERTY SHORTAGE  REAL ESTATE AND RIGHT OF WAY SHORTAGE.  Shortage in construction overhead being 5.86% of (A)\$252,421	2.052.080	
	\$2,884,789	
TABLE III.		
SUMMARY OF SHORTAGES:		
Track and Structures. Electrical and Mechanical. Rolling Stock.	\$267,109 77,100 186,500	
TOTAL PHYSICAL PROPERTY  Land and Right of Way.  Consents.  Damages.	\$530,709 2,052,080 91,000 171,000	
GRAND TOTAL SHORTAGES	\$2,844,789	

85

#### STATEMENT V.

#### BROOKLYN, QUEENS COUNTY & SUBURBAN RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE III.

Based on Shortages in Transit Valuation Report.

1	EXPENSES DURING CONSTRUCTION:	
	Interest:	
	On Land and Right of Way, exclusive of perpetual Easements: \$2,052,080×8%×2½ years	\$410,416
	On Consents: \$91,000×8%×2½ years	18,200
	On Damages: \$171,000×8%×2½ years	34,200
	On Contract Cost, exclusive of Rolling Stock: \$344,209×8%×1 year	27,537
	On Rolling Stock: \$186,500×8%×\(\frac{1}{2}\) year	3,730
	SUB-TOTAL OF ABOVE INTEREST CHARGES  On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation	\$494,083
	Report): \$212,118×8%×2 years	33,939
	TOTAL INTEREST	\$528,022
	TAXES: On Land and Right of Way: \$2,052,080\times2.8%\times2 years	143,646
	Engineering, Design and Inspection Costs: On Contract Costs, exclusive of Rolling Stock: \$344,209×3% for 1 year	10,326
6	Administration, Executive, Legal and Office Costs: On Contract Cost: \$530,709.2%.	10,614
	TOTAL COMPANY EXPENSES DURING CONSTRUCTION	
	EXPENSES PRIOR TO CONSTRUCTION:	
	6% of Contract Cost: \$530,709×6%	31,843
	COST OF PROCURING MONEY:	
	(Termed Brokerage in Valuation Report) for the following Items: Contract Cost	
	Consents. 91,000 Damages. 171,000 Laterest terms (except for interest on cost of providing money) 494,083	
	Taxes.         143,646           Engineering, Design and Inspection Costs         10,322           Administration, Execution and Legal.         10,614           Company Expenses prior to construction         31,843	
	TOTAL. \$3,535,301 \$3,535,301×6%.	212,118
	TOTAL COMPANY EXPENSES	\$936,569

# SOUTH BROOKLYN RAILWAY COMPANY AND LESSOR COMPANIES.

SOUTH BROOKLYN RAILWAY COMPANY.
PROSPECT PARK & CONEY ISLAND RAILROAD COMPANY.
PROSPECT PARK & SOUTH BROOKLYN RAILROAD COMPANY.
NEW YORK & CONEY ISLAND RAILROAD COMPANY.

STATEMENT I. HE SOUTH BROOKLYN RAILWAY COMPAN

TENS	TABLE I Clessified in T. C. Valuation Report as Operating Property 1921 Undepreciated	C. Valuation erty 1921 Un	Report as depreclated	TABLE II Classified in T. C. Valuation Report as Non-Operating Property 1921 Undeprecia	TABLE II	on Report as Undepreciated	Shortages in T. C. Valuation Bureau Inventory 1921 Undepreciated
Tracks and Structures	(I) \$2,793,276	(2) 123.2	(3)	(1)	(3)	(3)	(3)
Electrical and Mechanical.  Rolling Stock	456,078	100	561,888	7,459 123.2	123.2	9,189	17,793
Contract Cost. Company's Expenses During Construction Company's Expenses Prior to Construction Brotecage Fees for Marketing Securities Incidentals Materials and Supplies Kight of Way. Land Consents	\$4.987.854 \$6.500,929 \$18.2200 \$18.2200 \$1.502,278 \$1.502,278	100	\$5,303,929 1,480,978 318,235 609,760 80,000	\$147,659 *11,237	109.3	\$157,32 25,94 12,21 12,22 2,00 2,00 12,80	\$876.241 543.220 543.220 32.574 175.633 20 13.000 1,434,290 To be deternanted To be deternanted
Grand Total.	\$8,135,732		\$10,949,982	\$171,796	\$171.796	\$232,000	\$3,145,027

Brokerage understood not to be included

d. RECAPITULATION \$10,949,982 Table II \$232,000 Table III \$345,027 Total \$10,049,327,009

EXPENSES DURING CONSTRUCTION:		
INTEREST:		
On Land and Right of Way: \$3,157,080×8%×2½ years		\$631,416
On Contract Cost, exclusive of Rolling Stock: \$3,513,274×8%×1 year		281,062
On Rolling Stock: \$1,790,655×8%×1 year		35,813
SUB-TOTAL OF ABOVE IN INTEREST ITEMS		\$948,291
On Cost of Procuring Money (i. e., on item termed Brokerage in	Valuation	97,562
\$609,760×8%×2 years		
TOTAL INTEREST		\$1,045,853
TAXES:		
On Land and Right of Way: \$3,157,080×2.8%×2½ years		220,996
Engineering, Design and Inspection Costs: On Contract Costs, exclusive of Rolling Stock: \$3,513,274×3%		105,398
ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS:		
On Contract Cost: \$5,303,929×2%		106,079
INSURANCE: On Rolling Stock, insurable buildings portion of buildings and	Substation	
\$5,303,929×.05%		2,652
TOTAL COMPANY EXPENSES DURING CONSTR	UCTION	\$1,480,978
EXPENSES PRIOR TO CONSTRUCTION:		
6% of Contract Cost: \$5,303,929×6%		318.235
COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Iter	ms:	
Contract Cost	\$5,303,929	
Land and Right of Way Cost of procuring	3,157,080	
money)	948,291	
	220,996	
	105,398	
	106,079 2,652	
Insurance. Company costs prior to construction.	318,235	
	\$10,162,660	
\$10,162,760×6%		000,100
TOTAL COMPANY EXPENSES		\$2,408,973

## THE SOUTH BROOKLYN RAILWAY COMPANY. COMPANY EXPENSES COMPUTED ON TABLE II.

Classified in Transit Valuation Report as "Not Used in Operation."

XPENSES DURING CONSTRUCTION: INTEREST:			
On Land and Right of Way: \$12,800×8%×2½ years		\$2,560	
On Contract Cost, exclusive of Rolling Stock: \$157,325×8%×1 year		12,586	
SUB-TOTAL OF ABOVE INTEREST ITEMS	,	\$15,146	
On Cost of Procuring Money (i. e., on item termed Brokerage in Report):			
\$12,213×8%×2 years	·····	1,954	
TOTAL INTEREST		\$17,100	
Taxes: On Land and Right of Way: \$12,800×2.8%×2½ years		896	
ENGINEERING, DESIGN AND INSPECTION COSTS:  On Contract Cost, exclusive of Rolling Stock:  \$157,325 \times 3\%		4,719	
Administrative, Executive, Legal and Office Costs: On Contract Cost: \$157,325×2%		3,146	
INSURANCE: On insurable portion of Buildings, equivalent to .05% of Contract .05%×\$157,325		79	
TOTAL COMPANY EXPENSES DURING CONSTRUC	CTION	\$25,940	
EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$157,325×6%		9,440	91
COST OF PROCURING MONEY:			
(Termed Brokerage in Valuation Report) for the following Items Contract Cost. Land and Right of Way. Interest items (except for interest on cost of procuring money) Taxes. Engineering, Design and Inspection Costs. Administration, Executive, Legal and Office Costs. Insurance. Company Expenses Prior to Construction.	\$157,325 12,800 15,146 896 4,719 3,146 79 9,440		
TOTAL	\$203,551	12,213	
TOTAL COMPANY EXPENSES	_	\$47,593	
IUIAL CUMPANI EAFENSES		φ±1,093	

#### STATEMENT IV.

	CONTRACTOR OF THE PROPERTY OF	
	THE SOUTH BROOKLYN RAILWAY COMPANY.	
	Based on Quantity Shortages Only and on Transit Commission Valuation Prices, Except as Stated.	Bureau
	GRADING:	
	Backfilling:	
	T. C. has 2,702 cu. yds. \$2,616 should have 15,555 cu. yds. 40,443	
	SHORTAGE	\$37,827
	TIES, RAILS, RAIL FASTENINGS AND JOINTS, TRACK LAYING AND SURFACING:	
	T. C. has 113,743 cu. ft.	
	should have 154,118 cu. ft. shortage 40,375 cu. ft	261,634
	shortage 40,375 cu. ft	201,004
	SPECIAL WORK:	
	T. C. has 12,387 lin. ft.	
	should have 17,760 lin. ft.	135,400
	shortage 5,373 lin. ft	100,400
	CROSSINGS, FENCES AND SIGNS:	
	T C has \$20,552	
	should be	
	SHORTAGE	2,900
	DOCKS AND WHARVES:	
	SHORTAGE	24,000
	SUBSTATION:	
	Paving in front of— Shortage 233 sq. yds	
	Shortage	
		11,450
	SHORTAGE	11,400
	MISCELLANEOUS BUILDINGS:	
93	T C has 583 400 en ft. \$140,200	
	should have 679,400 cu. ft	
		8.000
	SHORTAGE	
	(A	)\$481,210
	NOTE ON BUILDINGS:	
	T. C. includes the whole of 9th Ave. Car House in The Nassau Electric R. R. Appraisal. Part of this building, estimated at \$350,000, belongs to the Prospect Park & Coney Island R. R., the same amount being deducted from the Nassau Electric R. R. Appraisal	
	Nassau Electric R. R. Appraisal	350,000
	PONDING.	
	Omitted by T. C	14,442
	Omitted by 1. C	
	TRACK SWITCHES:	
	Omitted by T. C. To be determined	
	PROPERTY SHORTAGE	B) \$14,442
	LAND AND RIGHT OF WAY	-,,

CONSENTS: Omitted by T. C. To be determined.	
DAMAGES: Omitted by T. C. To be determined	
SHORTAGE IN CONSTRUCTION OVERHEAD: being 5.66% of A (\$481,211).	\$27,237
SHORTAGE IN CONSTRUCTION OVERHEAD: being 23.2% of B (\$14,442)	3,351
TOTAL SHORTAGE	\$2,360,540
TABLE III.	
SUMMARY OF SHORTAGES: Track and Structures Electrical and Mechanical	\$858,448 17,793
TOTAL SHORTAGE PHYSICAL PROPERTY  Real Estate—Right of Way  Consents—To be determined.  Damage—To be determined.	
GRAND TOTAL SHORTAGES	\$2,360,540

#### STATEMENT V.

## THE SOUTH BROOKLYN RAILWAY COMPANY. COMPANY EXPENSES COMPUTED ON TABLE III.

	Based on Shortages in Transit Valuation Report.			
	EXPENSES DURING CONSTRUCTION: INTEREST:			
	On Land and Right of Way: \$1,484,299×8%×2½ years		\$296,860	
	On Contract Cost, exclusive of Rolling Stock: \$876,241×8%×1 year		70,099	
	SUB-TOTAL OF ABOVE INTEREST ITEMS		\$366,959	
	On Cost of Procuring Money (i. e., on item termed Brokerage in Report): \$175.693×8%×2½ years		28,111	
	TOTAL INTEREST	_	8395,070	
	Taxes: On Land and Right of Way: \$1,484,299×2.8%×2½ years		103,901	
	Engineering, Design and Inspection Costs: On Contract Cost: \$876.241×3%		26,287	
-	Administration, Executive, Legal and Office Costs: On Contract Cost: \$876,241×2%		17,524	
	INSUBANCE: On insurable portion of Buildings, equivalent to .05% of Contrac \$876,241 × .05%	t Cost:	438	
	TOTAL COMPANY EXPENSES DURING CONSTRUC	CTION	\$543,220	
	EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost:			
	6% of Contract Cost: \$876,241×6%		52,574	
5	COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items Contract Cost	\$876,241 1,484,299 366,959 103,901		
	Taxes. Engineering, Design and Inspection Administrative, Executive and Legal Costs. Company expenses prior to construction. Insurance.	26,287 17,524 52,574 438		
	TOTAL\$2,928,223×6%	\$2,928,223	175,693	
			8771 487	

THE BROOKLYN HEIGHTS RAILROAD COMPANY

TOTAL COMPANY EXPENSE...... \$771,487

	ПЕМВ	TABLE I Classified in T. C. Valuation Report as Operating Property 1921 Undepredated	TABLE I. C. Valuation perty 1921 Und	Report as epreciated	Classified in 7 Non-Operating 1	TABLE II.	TABLE II Chastified in T. C. Valuation Report as Non-Operating Property 1921 Undepredated	TABLE III Shortages in T. C. Valuation Bureau Inventory 1921 Undepreciated
		8	8	6	ê	8	6	9
Ē	Track and Structures	\$825,347	123.2	\$872,065				\$187,632
百	Electrical and Mechanical	60,949	123.2	75,089				40,200
2	Rolling Stock	345,300	103	355,659				18,185
చ <b>్</b> చిలో	Contract Cost Company's Expense During Construction Company's Expense Prior to Construction Company's Expenses Prior to Construction Experence Prior to Construction Incidentals	\$1,231,596 93,000 3,300 66,400		\$1,302,813 174,962 78,169 97,181			\$9,279	\$246,017 50,799 14,761 22,790
ZEZ305	Materials and Supplies Right of Way And And Consents Damages	11,736 9,000 67,714		79,280	\$40,775	840,775	32,880	35,200 9,800 26,900
	Grand Total	\$1,482,746		\$1,732,405	\$40,775	\$40,775	\$44,664	\$406,267

Table I. \$1,732,405
Table III \$4,694
Table III \$40,287
Total \$2,183,336

# THE BROOKLYN HEIGHTS RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE I.

	EXPENSES DURING CONSTRUCTION: INTEREST:	
	On Land and Right of Way, exclusive of perpetual Easements: \$79,280×8%×2½ years	\$15,856
	On Contract Cost, exclusive of Rolling Stock: \$947,154×8%×1 year	75,772
	On Rolling Stock: \$355,659×8%×½ year	7,113
	SUB-TOTAL OF ABOVE INTEREST ITEMS	\$98,741
	On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation Report): \$97,181×8%×2 years	15,549
	TOTAL INTEREST	\$114,290
	TAXES: On Land and Right of Way: \$79,280×2.8%×21 years	5,550
	Engineering, Design and Inspection Costs: On Contract Cost, exclusive of Rolling Stock: \$947,154.73%	28,415
	Administration, Executive, Legal and Office Costs: On Contract Cost: \$1,302,813×2%	26,056
	INSURANCE: On Rolling Stock and insurable portion of Buildings, equivalent to .05% of Contract Cost: \$1.302,813 \cdot .05%.	651
	TOTAL COMPANY EXPENSES DURING CONSTRUCTION	\$174,962
8	EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$1,302,813×6%	78,169
	COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items: \$1,302,813	, 3,100
	Land and Right of Way.  Interest items (except for interest on cost of procuring money)  7,550  Taxes	
	Administration, Executive, Legal and Office Costs	
	*1,619,675×6%	97,181
	TOTAL COMPANY EXPENSES	\$350,312

## THE BROOKLYN HEIGHTS RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE II.

Classified in Transit Valuation Report as "Not Used in Operation."

	EXPENSES DURING CONSTRUCTION: INTEREST:
00 570	On Land: \$32,880×8%×2½ years
\$6,576	
	On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation Report):
401	\$2,505×8%×2 years
\$6,977	TOTAL INTEREST
	Taxes:
	On Land:
2,302	\$32,880×2.8%×2½ years
\$9,279	TOTAL COMPANY EXPENSES DURING CONSTRUCTION
	COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following Items:
	Land \$32,880
	Interest on Land 6,576
	Taxes
	TOTAL \$41,758
2,505	\$41,758×6%
\$11,784	TOTAL COMPANY EXPENSES
2,505 \$11,784	2,302 

#### THE BROOKLYN HEIGHTS RAILROAD COMPANY.

	THE BROOKLYN HEIGHTS RAILROAD COMPANY.	
	Based on Quantity Shortages Only and on Transit Commission Valuation Prices Only, Except as Stated.	Bureau
	GRADING: Excavation: T. C. has 10,006 cu. yds.	
	should have 11,495 cu. yds. shortage 1,489 cu. yds	\$3,871
	RAILS, RAIL FASTENINGS AND JOINTS: Rail Fastenings: T. C. has 840 cwt.	
	should have   1,057 cwt.   shortage   217 cwt.   \$1,078	
	Joints:     T. C. has	
	SHORTAGE	2,522
	SPECIAL WORK: T. C. has 3,418 lin. ft. should have 3,730 lin. ft.	
	shortage 312 lin. ft	2,172
	TRACK LAYING AND SURFACING: T. C. has 25,834 lin. ft. should have 25,939 lin. ft. shortage 105 lin. ft	91
	PAVING: T. C. has should have 20,020 eq. yds.	60,085
	should have 20,020 sq. yds. shortage 15,688 sq. yds.	
	WITH BINGS.	\$68,741
	Shortage of 35.29% of the value of the Maspeth Depot, which proportion the Brooklyn Heights Railroad owns, the remainder owned by Brooklyn City Railroad T. C. has included total value in Brooklyn City inventory. There should be transferred to Brooklyn Heights Railroad.	115,000
1	BONDING: Omitted by T. C	5,000
	SHOP TOOLS: Shortage	29,400
	ROLLING STOCK: \$4,687 Shortage of extra trucks	
	SHORTAGE	18,185
	MISCELLANEOUS EQUIPMENT: Omitted by T. C	5,800
	CONSENTS: Omitted by T. C	9,800
	DAMAGES: Omitted by T. C	26,900
	PROPERTY SHORTAGE  LAND AND RIGHT OF WAY. Shortage in construction overhead being 5.66% of (A) \$68,741	\$278,826 35,200 3,891
	220.48	\$317,917

TABLE III. SUMMARY OF SHORTAGES:		101
Track and Structures. Electrical and Mechanical. Rolling Stock.	\$187,632 40,200 18,185	
TOTAL PHYSICAL PROPERTIES.  Land and Right of Way.  Consents.  Damages.	\$246,017 35,200 9,800 26,900	
GRAND TOTAL SHORTAGES	\$317,917	

103

# STATEMENT V. THE BROOKLYN HEIGHTS RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE III.

#### Based on Shortages in Transit Valuation Report.

EXPENSES DURING CONSTRUCTION: Interest:	
On Land and Right of Way, exclusive of perpetual Easements: \$35,200×8%×2½ years	\$7,040
On Consents: \$9,000×8%×2½ years	1,800
On Damages: \$26,900×8%×2½ years	5,380
On Contract Cost, exclusive of Rolling Stock: \$227,832×8%×1 year	18,227
On Rolling Stock: \$18,185×8%×1 year	364
SUB-TOTAL OF ABOVE INTEREST ITEMS	\$32,811
On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation	3.646
*\$22,790×8%×2 years	\$36,457
TOTAL INTEREST	φου, 101
On Land and Right of Way: \$35,200×2.8%×2½ years	2,464
Engineering, Design and Inspection Costs: On Contract Cost, exclusive of Rolling Stock: \$227,832×36 for 1 year	6,835
ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$246,017.2%.	\$4,920
INSURANCE: On insurable portion of Buildings equivalent to .05% of Contract Cost: \$246,017×.05%	123
TOTAL COMPANY EXPENSES DURING CONSTRUCTION	\$50,799
EXPENSES PRIOR TO CONSTRUCTION:	
6% of Contract Cost: \$246,017×6%	14,761
COST OF PROCURING MONEY: (Termed for Brokerage in Valuation Report) for the following Items: \$246,017 Contract Cost	
Land and Right of Way 9,800	
Damages	
Taxes	
Engineering, Design and Inspection Costs. 4,920	
Administration, Executive, Legal and Called 123 Insurance. 12,761 Company Expenses prior to Construction. 14,761	
\$379.831	
*379,831×6%.	22,79
TOTAL COMPANY EXPENSES	\$88,35

CONEY ISLAND AND GRAVESEND RAILWAY COMPANY.

STATEMENT I.
CONEY ISLAND AND GRAVESEND RAILWAY COMPANY

ITEMS	TABLE I Classified in T. C. Valuation Report as Operating Property 1921 Undepreciated	TABLE I C. C. Valuatio perty 1921 Un	n Report as depreciated	Classified in Non-Operating	TABLE II T. C. Valua Property 193	TABLE II Classified in T. C. Valuation Report as Non-Operating Property 1921 Undepreciated	TABLE III Shortages in T. C. Valuation Bureau Inventory 1921 Undepreciated
Tracks and Structures	(1)	(2)	(3)	8	8	8	(3)
Electrical and Mechanical	7,134		8,789				6,100
Rolling Stock	\$367,500	103	378,525			378,525	5,278
Contract Cost Company 2 Expenses During Construction 58,900 Company 2 Expenses Prior to Construction 2,200 Brokerage Fees for Marketing Securities 46,500 Brokerage Roberties 46,500 Materials and Supplies	\$869,718 58,900 2,200 46,500	8	\$910,422 94,820 54,625 62,987 14,000			10,422 94,820 64,625 82,987 84,000	\$33,774 12,166 2,026 5,061 500
dand donests. Damages							.=8
Grand Total	\$977,318		\$1,136,854			\$1,136,854	\$90,727

Table II \$1,136,854
Table III \$1,136,854
Total \$1,227,681

104

#### STATEMENT IV.

#### CONEY ISLAND AND GRAVESEND RAILWAY COMPANY. COMPANY EXPENSES COMPUTED ON TABLE I.

	EXPENSES DURING CONSTRUCTION: INTEREST:	
	On Contract Cost, exclusive of Rolling Stock: \$531,897×8%×1 year	\$42,552
	On Rolling Stock: \$378,525×8%×4 year	7.570
	SUB-TOTAL OF ABOVE INTEREST ITEMS	\$50,122
	On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation Report): \$62,987×87%×2 years	10,078
	TOTAL INTEREST	\$60,200
	Engineering, Design and Inspection Costs: On Contract Costs, exclusive of Rolling Stock: \$531,897 x3%	15,957
	ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$910.422.22%.	18,208
	Insurance: On Rolling Stock, equivalent to .05% of Contract Cost: \$910,422×.05%	455
	TOTAL COMPANY EXPENSES DURING CONSTRUCTION	\$94,820
6	EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost:	54,625
•	\$910,422×6%	34,023
	COST OF PROCURING MONEY:	
	(Termed Brokerage in Valuation Report) for the following Items:	
	Interest items (except for interest on cost of procuring money) Engineering, Design and inspection Costs.  Administration Executive Legal and Office Costs.  18,208	
	Insurance. 455 Company Costs prior to Construction. 54,625	
	TOTAL. \$1,049,789 \$1,049,789×6%.	62,987
	TOTAL COMPANY EXPENSES	\$212,432

CONEY ISLAND AND GRAVESEND RAILWAY COMPANY.

107

Based on Quantity Shortages Only and on Transit Commission Valuation Bureau Prices, Except as Stated.

GRADING: Excavation:			
	16,962 cu. yds. 20,296 cu. yds. 3,334 cu. yds.	\$8,668	
RAILS, RAIL FASTER Rail Fastenings:	NINGS AND JOINTS:	,,,,,,,,,	
T. C. has should have shortage	1,382 cwt. 1,723 cwt. 341 cwt. \$1,698		
Joints:			
T. C. has should have shortage	2,136 joints 2,599 joints 463 joints		
SHOR	TAGE	4.745	
TRACK LAYING AND		.,, .0	
T. C. has 4 should have 4 shortage	1,704 lin. ft. 1,813 lin. ft. 109 lin. ft.	90	
POLES AND FIXTURE		30	
T. C. has should have shortage	434 poles 518 poles 84 poles	7 000	
. shortage	or poice	7,693	
		A) \$21,196	
BONDING: Omitted by T. C		6.100	
ROLLING STOCK: Shortage in truck	parts, motor parts, compressor parts, controller parts, car-	5,278	
CONSENTS:		12,800	
DAMAGES:			
Omitted by T. C.		24,400	
	ERTY SHORTAGEction overhead being 5.66% of (A) \$21,196	\$69,774 1,200	
		\$70,974	
	TABLE III.		
SUMMARY OF SHORT	'AGES:		108
Electrical and Mec	reshanical	\$22,396 6,100 5,278	
	L PHYSICAL PROPERTIES	\$33,774	
		12,800 24,400	
GRAN	D TOTAL SHORTAGES	\$70,974	

#### STATEMENT V.

#### CONEY ISLAND AND GRAVESEND RAILWAY COMPANY. COMPANY EXPENSES COMPUTED ON TABLE III.

#### Based on Shortages in Transit Valuation Report.

	EXPENSES DURING CONSTRUCTION:	
	Interest:	
	On Consents: \$12,800×8%×2½ years	\$2,560
	On Damages: \$24,400×8%×2½ years	4,880
	On Contract Cost, exclusive of Rolling Stock: \$28,496×8%×1 year	2,280
	On Rolling Stock: \$5,278×8%×½ year	106
	SUB-TOTAL OF ABOVE INTEREST ITEMS	\$9,826
	On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation	
	Report): \$5,061×8%×2 years	810
	. TOTAL INTEREST	\$10,636
	Engineering, Desion and Inspection Costs: On Contract Costs, exclusive of Rolling Stock: \$28,499.23% for 1 year	855
110	ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$33,774×2%	675
	TOTAL COMPANY EXPENSES DURING CONSTRUCTION	\$12,166
	EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost:	
	\$33,774×6%	2,026
	COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items:	
	Contract Cost.   \$33,774	
	Administration, Executive, Legal & Office	
	TOTAL. \$84,356 \$84,356×6%. \$84,356	5,061
	TOTAL COMPANY EXPENSES	\$19,253

THE BROOKLYN CITY RAILROAD COMPANY.

STATEMENT I.

ITEMS	TABLE I Classified in T. C. Valuation Report as Operating Property 1921 Undepreciated	TABLE I C. Valuatio perty 1921 U	a Report as adepreciated	TABLE II Classified in T. C. Valuation Report as Non-Operating Property 1921 Undepreciated	TABLE II C. C. Valuati Property 1921	on Report as Undepreciated	Shortages in T. C. Valuation Bureau Inventory 1921 Undepreciated
	8	(8)	6)	8	•	6	6
Tracks and Structures	\$24,814,058	123.2	\$26,218,627	\$1,144,100	123.2	\$1,208,860	\$989,200
Electrical and Mechanical Equipment	3,239,512	123.2	\$3,991,079	6,027	123.2	7,425	864,600
Rolling Stock	8,538,100	103	8,794,243				344,900
Contract Cost Company's Expenses During Construction. Company's Expenses Prior to Construction. Brokerage Fees for Marketing Securities. Incidental	\$36,591,670 2,858,800 99,200 1,977,500	1 1 1 1 1	\$39,003,949 5,632,250 2,340,237 2,980,387	1,150,127	109.3	\$1,216,285 333,813 72,977 130,393 95,665	\$2,198,700 610,762 131,922 263,465
Materials and Supplies. Right of Wey Conemis Dander	74,700 2,103,738		3,173,536	417,906	3	17,000	31,000 204,960 368,600 918,300
Grand Total	\$43,705,705		\$53,682,359	\$1,655,538		\$2,437,333	84.727.709

Total of Table	RECAPITULATION	\$83,682,369
Total of Table	1	\$2,487,333
Total of Table	1	\$4,727,709
Grand Total	\$80,847,401	

# THE BROOKLYN CITY RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE I.

34,707
16,776
75,885
27,368
76,862
04,230
22,148
06,291
80,079
19,502
32,250
140,237
980,387

# STATEMENT III. THE BROOKLYN CITY RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE II.

Classified in Transit Valuation as "Not Used in Operation."		
EXPENSES DURING CONSTRUCTION:		
On Land and Right of Way, exclusive of perpetual Easements: \$571,200×8%×2½ years	\$114,240	
On Contract Cost, exclusive of Rolling Stock: \$1,216,285×8%×1 year	97,303	
SUB-TOTAL OF ABOVE INTEREST ITEMS	\$211,543	
On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation Report):		
\$130,393×8%×2 years	20,863	
TOTAL INTEREST	\$232,406	
TAXES:		
On Land and Right of Way: \$571,200×2.8%×2½ years	39.984	
Engineering, Design and Inspection Costs:	00,001	
On Contract Costs, exclusive of Rolling Stock:		
\$1,216,285×3%	36,489	
ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost:		
\$1,216,285×2%	24,326	
Insurance: On insurable portion of Buildings, equivalent to .05% of Contract Cost: \$1,216,285×.05%	608	
TOTAL COMPANY EXPENSES DURING CONSTRUCTION	\$333.813	
EXPENSES PRIOR TO CONSTRUCTION:		115
6% of Contract Cost:		115
\$1,216,285×6%	72,977	
COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items:		
Contract Cost. \$1,216,285 Land and Right of Way. 571,000 Interest items (except for interest on cost of procuring money) 211,543		
Taxes.         39,984           Engineering, Design and Inspection Costs.         36,489           Administrative, Executive, Legal and Office Costs.         24,326		
Insurance. 608 Company Expenses prior to Construction 72,977		
TOTAL \$2,173,212		
\$2,173,212×6%	130,393	
TOTAL COMPANY EXPENSES	\$537,183	

#### STATEMENT IV.

110				
	THI	E BROOKLYN CITY RAILROAD COMPAN	Y.	
	Based on Quantity	Shortages Only and on Transit Commission Prices, Except as Stated.	Valuation	Bureau
	GRADING: Excavation:			
	T. C. has should have shortage	444,206 cu. yds. 562,649 cu. yds. 118,443 cu. yds.		\$313,900
9	Ballast:	er steel ties omitted		
	RAILS, RAIL FASTE	ENINGS AND JOINTS:		,
	Rails:			
	T. C. has should have shortage	34,349 net tons 34,900 net tons 551 net tons	\$39,800	
	Rail Fastenings:	OR 707 4		
	T. C. has should have shortage	37,727 ewt. 45,504 ewt. 7,777 ewt.	38,500	
	Joints:		- 1	
	T. C. has	44.167 each		
	should have	64,060 each		
	shortage	19,893 each	135,100	
	SHO	RTAGE		213,400
	SPECIAL WORK:			
		160,003 lin. ft. 160,287 lin. ft. 284 lin. ft.		2,300
	TRACK LAYING AND	D SURFACING:		
		1.240.255 lin. ft.		
	shortage	1,249,235 lin. ft. 8,890 lin. ft		8,200
	PAVING INSIDE RA	ILROAD AREA:		
		1,053,180 sq. yds.		
		1,081,751 sq. yds.		
	shortage	28,571 sq. yds		175,400
				\$724,500
	INTO THE TREETINE	C AND CHI VEDTS.		
	BRIDGES, TRESTLE			13,500
				,
117		RUCTION INCLUDED IN TRACK, ETC.: luits, ducts in place:		
	T. C. has	1,669,600 duct ft.		
	should have shortage	1,684,025 duet ft. 14,425 duet ft	\$8,800	
	Paving over ducts			
	T. C. has	35,228 sq. yds.		
	should have	53 930 so. vds.	101 100	
	shortage	18,702 sq. yds	131,100	
	SHO	RTAGE		140,600
		0.4		

FURNITURE AND FIXTURES: SHORTAGE		8110,800	117
DOCKS AND WHARVES: 52nd St. Dock. Apparently T. C. has omitted the old dock which is 900'×260' with crib construction on piles filled with rock and earth with cinder surface, and has only included the new pier which extends beyond the old dock	\$87,300 127,100		
SHORTAGE.		214,400	
POWER HOUSE AND SUBSTATION EQUIPMENT: Shortage of the value of 52nd St. Power Plant, which T. C. has included in B. R. T. Co. inventory, but which is owned by B. C. R. R. This should be transferred to B. C. R. R. Substation No. 1956 Hancock St.: (Halsey) shortage. Substation No. 31430 Fulton St.:	\$93,400 83,900		
(Tompkins)	47,900		
SHORTAGE		225,200	
BONDING: Omitted by T. C.		192,000	
TRACK SWITCHES: Omitted by T. C		39,000	
MACHINE SHOP TOOLS: Shortage		120,500	
BUILDINGS: T. C. Report includes all Maspeth Depot as belonging to B. C. R. R. of the value of this building or \$115,000 should be transferred to B.	35.29% H. R. R.		
ROLLING STOCK: Shortage in extra trucks, extra motors, extra controllers, extra compressors, of Shortage in truck parts, motor parts, controller parts, compressor parts, body-fittings, etc.	\$170,600 174,300		118
SHORTAGE		344,900	
MISCELLANEOUS EQUIPMENT: Omitted by T. C		147,300	
CONSENTS: Omitted by T. C		368,600	
DAMAGES: Omitted by T. C		918,300	
PROPERTY SHORTAGE	\$3	559.600	
LAND AND RIGHT OF WAY.  Shortage in construction overhead being 5.66% of (A) \$724,500		204,960 41,000	
Shortage in constitution overhead being 0.00% of (11) 4,22,000			
Deduct Account Maspeth Depot	\$3,	805,560 115,000	
(Transferred to B. II. A. A.)	\$3,	690,560	
TABLE III.			
SUMMARY OF SHORTAGES: Track and Structures. Electrical and Mechanical Rolling Stock.		989,200 864,600 344,900	
TOTAL SHORTAGE PHYSICAL PROPERTY		198,700 204,960 368,600 918,300	
GRAND TOTAL SHORTAGES			
	_		

#### STATEMENT V.

#### THE BROOKLYN CITY RAILROAD COMPANY. COMPANY EXPENSES COMPUTED ON TABLE III.

Based on Shortages in Transit Valuation Report.

EXPENSES DURING CONSTRUCTION:

INTEREST:		EXPENSES DURING CONSTRUCTION:
On Consents:   \$368,600×8%×2½ years		On Land and Right of Way, exclusive of perpetual Easements:
\$368,600×8%×2½ years	\$40,992	
### \$918,300×8%×2½ years   183,660    On Contract Cost, exclusive of Rolling Stock: \$1,853,800×8%×1 year   6,898    SUB-TOTAL OF ABOVE INTEREST ITEMS   \$453,574    On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation Report): \$263,465×8%×2 years   42,154    TOTAL INTEREST   \$495,728    On Land and Right of Way: \$204,960×2.8%×2½ years   14,347    ENGINEERING, DESRIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock: \$2,108,700×36%   43,974    ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$2,108,700×36%   43,974    INSURANCE: On Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$2,108,700×36%   1,099    TOTAL COMPANY EXPENSES DURING CONSTRUCTION   \$610,762    EXPENSES PRIOR TO CONSTRUCTION: \$2,108,700×36%   131,922    COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items: \$2,108,700×36%   131,922    COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items: \$2,108,700×36%   131,922    COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items: \$2,108,700 × 368,500    Damages   Valuation Report) for the following items: \$2,108,700 × 368,500    Land and Right of Way   368,500    Damages   Valuation Report) for the following items: \$2,108,700 × 368,500    Land and Right of Way   368,500    Damages   Valuation Report) for the following items: \$2,108,700 × 368,500    Land and Right of Way   368,500    Damages   Valuation Report) for the following items: \$2,108,700 × 368,500    Consents   Valuation Report) for the following items: \$2,108,700 × 368,500    Contract Cost   204,900    Consents   204,9	73,720	
\$1,853,800×8%×1 year. 148,304  On Rolling Stock: \$344,900×8%×2 year. 6,898  SUB-TOTAL OF ABOVE INTEREST ITEMS. \$453,574  On Coast of Procuring Money (i. e., on item termed Brokerage in Valuation Report): \$263,465×8%×2 years. 42,154  TOTAL INTEREST. \$449,5728  TAXES: On Land and Right of Way: \$204,900×2.8%×2½ years. 14,347  EGINERINK, DESIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock: \$1,853,800×3% for 1 year. 55,614  ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$2,108,700×2%. 43,974  INSURANCE: On Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$2,108,700×.05%. 1,099  TOTAL COMPANY EXPENSES DURING CONSTRUCTION. \$610,762  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$2,108,700×.05%. 131,922  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items: Contract Cost. 204,960 Consents. 204,960 Consents. 204,960 Damages. 1918,300 Interest Items (except for interest on cost of procuring money) 153,574 Insurance. 204,960 Comeants. 55,614 Administration, Execution and Legal 1,099 Company Expenses Prior to Construction 131,922  TOTAL. 84,301,090  \$4,301,090×6%. 263,465	183,660	
### Substance   \$453,574   \$453,574   \$453,574   \$6,898   \$100	148 304	On Contract Cost, exclusive of Rolling Stock:
SUB-TOTAL OF ABOVE INTEREST ITEMS   \$453,574		On Rolling Stock:
## On Cost of Procuring Money (i. e., on item termed Brokerage in Valuation Report):  ## \$263,665×8%×2 years. 42,154  ## TOTAL INTEREST. \$495,728  ## TOTAL INTEREST. 54,347  ## ENGINERATION, DESIGN AND INSPECTION COSTS:  ## On Contract Costs, exclusive of Rolling Stock: ## 31,833,800×3% for 1 year. 55,614  ## ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: ## On Contract Cost: ## 2,108,700×2%. 43,974  ## INSURANCE:  ## On Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: ## 2,108,700×30%. 1,099  ## TOTAL COMPANY EXPENSES DURING CONSTRUCTION. \$610,762  ## EXPENSES PRIOR TO CONSTRUCTION: ## Of Contract Cost: ## 2,108,700×4%. 131,922  ## CONTRACT COST. 204,900  Land and Right of Way. 368,000  Damages. 918,300  Damages. 918,300  Interest Items (except for interest on cost of procuring money)  ## Insurance. 143,374  ## Insurance. 156,614  Administration, Execution and Legal 43,374  Insurance. 10,099  Company Expenses Prior to Construction 131,922  ## TOTAL. 84,301,090  ## 43,371,090×6%. 263,465		
Report   \$263,465×8%×2   years	\$400,014	
Taxes:	42,154	Report):
Taxes:	\$495,728	TOTAL INTEREST
ENGINEERING, DESIGN AND INSPECTION COSTS:  On Contract Costs, exclusive of Rolling Stock: \$1,853,809.3% for 1 year.  20  ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS: On Contract Cost: \$2,198,700×2%.  INSURANCE: On Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$2,198,700×05%.  TOTAL COMPANY EXPENSES DURING CONSTRUCTION.  **EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$2,108,700×6%.  **COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items: (Contract Cost. Land and Right of Way.  Consents. Demages. Interest Items (except for interest on cost of procuring money) Interest Items (except for interest for except for interest for except for exc		On Land and Right of Way:
ADMINISTRATION, EXECUTIVE, LEGAL AND OFFICE COSTS:  On Contract Cost: \$2,198,700×2%.  On Power Plant and Substation Equipment, equivalent to .05% of Contract Cost: \$2,198,700×.05%.  TOTAL COMPANY EXPENSES DURING CONSTRUCTION.  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$2,108,700×.06%.  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items: Contract Cost.  Land and Right of Way.  Consents.  Damages. Damages. Damages. 14,347 Taxes. Engineering, Design and Inspection Costs. 1,099 Company Expenses Prior to Construction.  243,090  84,391,090×6%.  243,465		ENGINEERING, DESIGN AND INSPECTION COSTS: On Contract Costs, exclusive of Rolling Stock:
20 On Contract Cost: \$2,198,700×2%. 43,974	55,614	
INSURANCE:   On Power Plant and Substation Equipment, equivalent to .05% of Contract Cost:   \$2,198,700 \times .05%.   1,099     TOTAL COMPANY EXPENSES DURING CONSTRUCTION.   \$610,762     EXPENSES PRIOR TO CONSTRUCTION:   \$6 of Contract Cost:   \$2,108,700 \times   131,922     COST OF PROCURING MONEY:   (Termed Brokerage in Valuation Report) for the following items:   Contract Cost.     204,900     Land and Right of Way.     368,000     Consents.       131,300     Damages.       143,714     Taxes.       143,714     Engineering, Design and Inspection Costs     43,974     Administration, Execution and Legal     43,974     Insurance.     1,099     Company Expenses Prior to Construction     131,922     TOTAL     84,301,000     \$4,301,090 \times 6%	43,974	On Contract Cost:
tract Cost: \$2,198,700×.05%.  TOTAL COMPANY EXPENSES DURING CONSTRUCTION.  6% of Contract Cost: \$2,108,700×.06%.  (COST OF PROCURING MONEY: Contract Cost. Land and Right of Way. Lonsents. Damages. Damages. Interest Items (except for interest on cost of procuring money) Interest Items (except for interest on cost of p		INSURANCE:
TOTAL COMPANY EXPENSES DURING CONSTRUCTION. \$610,762  EXPENSES PRIOR TO CONSTRUCTION: 6% of Contract Cost: \$2,108,700.76%. 131,922  COST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items: (Contract Cost. \$2,198,700  Land and Right of Way. 204,900  Consents. 368,600  Damages. 368,600  Damages. 918,300  Damages. 143,374  Interest Items (except for interest on cost of procuring money) 453,674  Taxes. 55,614  Administration, Execution and Legal. 43,074  Administration, Execution and Legal. 1,099  Company Expenses Prior to Construction 131,922  TOTAL. \$4,301,000  \$4,301,090×6%. 263,465	1,099	tract Cost:
6% of Contract Cost: \$2,108,700 x %.  CUST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items: Contract Cost	\$610,762	TOTAL COMPANY EXPENSES DURING CONSTRUCTION
6% of Contract Cost: \$2,108,700 x %.  CUST OF PROCURING MONEY: (Termed Brokerage in Valuation Report) for the following items: Contract Cost		EXPENSES PRIOR TO CONSTRUCTION:
Contract Cost.   \$2,198,700	131,922	ed of Contract Cost.
Interest Items (except for interest on cost of procuring money)   453,574		(Termed Brokerage in Valuation Report) for the following items:         \$2,198,700           Contract Cost.         \$2,196,700           Land and Right of Way.         204,960           Consents.         368,600           Processes         918,300
Company Expenses Prior to Construction   131,922		Interest Items (except for interest on cost of procuring money)   453,574
\$4,391,090×6%		Company Expenses Prior to Construction
	263,465	TOTAL\$4,391,090
	21 006 140	

SUMMARIES AND PERCENTAGES OF OMISSIONS OR SHORTAGES FOR ALL COMPANIES.

TABLE A—BASED ON CONTRACT COST.
TABLE B—BASED ON CONTRACT COST PLUS LAND.

# OMISSIONS OR SHORTAGES IN VALUATION REPORT. TABLE A SHOWING PER CENT OMISSIONS BASED ON CONTRACT COST

	Contract Cost Valuation Report	Shortage based on Review estimates of Contract Cost	Percentage Ratio
The Nassau Electric Railroad Company South Brookfyn Railway Company and Lessor Companies The Coney Island and Brookfyn Railroad Company. Brookfyn, Queens Company. The Brookfyn City Railroad Company. The Brookfyn City Railroad Company. The Brookfyn Girk Railroad Company. Coney Island and Gravesend Railway Company.	\$22,391,930 5,135,513 10,862,307 8,645,478 37,741,797 1,231,596 869,718	\$986,195 876,241 399,633 530,700 2,198,700 246,017 33,774	4.40 17:06 3.68 6.19 19:98
			Average 8.71%

TABLE B SHOWING PER CENT OMISSIONS BASED ON CONTRACT COST PLUS LAND

Centract Cast Shortages based on Recentage Plau Land Review Editates of Ratio Adhastics Report Plus Land Plus Land Plus Land	State   Stat
	The Nassau Electric Railroad Company Scott Brookly Rivers (Companies South Brookly Railroad Company Brooklyn, Quesse Count, & Shubrban Railroad Company. The Brooklyn City Railroad Company. The Brooklyn City Railroad Company. The Brooklyn Heights Railroad Company. Coney Island and Gravesend Railway Company.

SUPPLEMENT NUMBER ONE
OF REVIEW DATED JULY 29, 1922
FRANCIS BLOSSOM

# SUPPLEMENT NUMBER ONE OF REVIEW DATED JULY 29, 1922

OF THE

Report by the Transit Commission Bureau of Valuation dated February 15, 1922, and titled

"Valuation as of June 30, 1921, of the Physical Property of Rapid Transit and Street Surface Railroads in the City of New York"

WITH SPECIAL REFERENCE TO

THE STREET SURFACE RAILROADS OF BROOKLYN

AUGUST 2, 1922

FRANCIS BLOSSOM

#### STATEMENT.

122

This statement and the annexed tables and explanatory matter constitute Supplement Number One of the Review dated July 29, 1922, made by the undersigned of the Report dated February 15, 1922, of the Valuation Bureau of the Transit Commission.

The objective of this Supplement Number One is to present certain modifications of the figures given in such Review, and to summarize such modifications in the form of a new Summary Table to replace the table given on page 49 of such Review, which new Table contains also the comparative figures for each company taken from the Valuation Bureau Report.

There is also given here, following the above-mentioned revised Summary Table, a detailed statement, also in tabular form, showing the method by which the figures of the new Summary Table are computed. Explanatory notes are given after the detailed table in order to make clear the character of each of the items thereof. Such items comprise certain additions and certain deductions. The figures on page 49 of the Review are changed because some property and items that should have been listed were not included in the tables of such Review; and some property and items that should have been omitted or reduced in amount were included in the tables of such Review.

FRANCIS BLOSSOM.

August 2, 1922.

#### SUMMARY TABLE.

COMPANY	Valuation Report	Revised Value
The Nassau Electric Railroad Company	\$26,309,070	\$34,335,707
The Coney Island and Brooklyn Railroad Company	13,296,492	16,815,948
Brooklyn, Queens County & Suburban Railroad Company.	10,385,975	16,388,409
South Brooklyn Railway Company and Lessor Companies.	8,307,528	14,322,522
The Brooklyn Heights Railroad Company	1,523,521	2,188,909
Coney Island & Gravesend Railway Company	977,318	1,231,066
The Brooklyn City Railroad Company	45,361,243	60,914,216
	\$106,161,147	\$146,196,777

# NEW SUMMARIES.

	The Nassau Electric Raliroad Co.	The Coney Island and Brooklyn Rallroad Co.	Brooklyn, Queens County & Suburban Railroad Co.	South Brooklyn Rallway Co.	The Brooklyn Heights Railroad Company	Coney Island T & Gravesend Railway Company	The Brooklyn City Railroad Company	TOTAL
(1) Add Indonest on Interest	101 401	010 000		91.0	100 00		0.00	1000
(3) Add—Interest on Taxes.	7,884	4,855	11,640	20,362	645	\$5,450	17.210	62.596
(4) Add—Inventory Omitted				×				2,052,080
(6) Deduct—Change due to tax basis.	50,597	41.856		130,675	9,710	3,485		2,785,471
(7) Deduct-Change due to duplication of overheads	65,564	54,054		12,282		:		239,221
(9) Net Changes.	17,458	-27,437	.,	4.487	5,573	:	206,561	2.133.390
(10) Summary Values from page 49 of Review	34,318,249	16,843,385	14,316,426	14,327,009	2,183,336	1,227,581	60,847,401	144,063,387
(11) Summary of Valuation	34,335,707	16,815,948	16,388,409	14,322,522	2,188,909	1,231,066	60,914,216	146,196,777

Line (2) Interest on Interest item of Statements II, III and V. This money would have to be provided.

Line (3) Interest on Tax time of Statements II, III and V. This money would have to be provided.

Line (3) Interest on Tax time of Statements II, III and W. This money would have to be provided.

Line (4) For Brooklyn, Queens County & Suburban Rairoad Co. Land shown on page 2, Statement IV, but not included in column 3 of Table III on Statement II.

York Bay and Tenth Arenus, and between Shak and 39th Streets.

Line (5) Tass and Tenth Arenus, and between Shak and 39th Streets.

Line (5) Tasser refigured on assessed land values as obtained from Mr. Bennington.

Line (5) Tasser refigured on assessed land values as obtained from Mr. Bennington.

Line (5) Tasser refigured on assessed land values as obtained from Mr. Bennington.

Line (5) Valuation Report figures of Incidentals in table of Property not Used in Operation—deducted because included in Review figures for company Line (8) Totals of lines 6 and 7.

Line (10) Summary Value from page 40 of Review.

Line (11) Line 9 plus line 10 showing new summary of valuations.

Line (11) Line 9 plus line 10 showing new summary of valuations.

Norze—Since the foregoing Review was prepared the Company has supplied the figure of \$1,500,000 as its estimate of the value of X appearing in the last table.

MSH 03731 03732(suppl)



NEH

SEP 2 91094

# END OF TITLE